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Executive Summary

In 1984, the Nez Perce National Forest and the Bonneville Power Administration entered into a contractual
agreement which provided for improvement of spring chinook salmon and summer steelhead trout habitat
in South Fork Clearwater River tributaries. The cost of project activity was 1,181,730 dollars, and project
work was completed in seven main locations: Crooked River, Red River, Meadow Creek, Haysfork Glory-
hole, Cal-ldaho Gloryhole, Fisher Placer and Leggett Placer,

Crooked River, in which dredge mining significantly altered channel configuration and left the channel with
a lack of habitat diversity and bank cover, benefited from the removal of a barrier; the installation of over
660 pool and cover-creating instream structures; the creation of some 15,000 square meters of juvenile
rearing and winter habitat through side channel construction and pond connection; the rehabilitation of
approximately 9,230 square meters of flood plain; and the planting of some 30,000 hardwood shrubs and
small conifers in riparian areas. Instream structures now account for 37.4 percent of the pools in the Project
Area, and in general affected 15.1 percent of the fish habitat (a figure which does not enumerate the
positive affects of bank stabilization, flood plain construction and riparian revegetation). Further flood plain
rehabilitation would continue to increase the-quality of the Crooked River fishery.

Red River, both dredged and heavily grazed, was improved with general bank stabilization; construction
of 319 instream structures, 1,548 meters of side channels and 750 meters of fencing; planting of over
11,000 shrubs and trees; and intensive restoration and realignment of 460 meters of river channel. Roughly
seven kilometers of Red River would benefit from continued channel restoration and bank stabilization.

Approximately 145,660 square meters of spawning, rearing and overwintering habitat were made available
to anadromous fish in Meadow creek by removal of a partial anadromous fish migration barrier. The Forest
Service will continue to assess watershed rehabilitation and improvement opportunities in the Meadow
Creek drainage to complement the success of the barrier removal.

Finally, construction of sediment traps in the Haysfork and Cal-ldaho Gloryholes prevented at least 1,258
cubic meters of sediment from entering the South Fork Clearwater River system. Revegetation and
improved drainage contributed to the stabilization of the gloryholes. There is, however, continuing need
to address ongoing sediment production from these sites. Several thousand tons of stored sediment in
the Haysfork Gloryhole must be stabilized before check dams decay and fail; a second sediment trap in
the Cal-ldaho Gloryhole will be necessary to prevent sediment drainage into Red River when the existing
trap is filled; and provision must be made for long term maintenance of all project work.

Among the conclusions that Nez Perce National Forest specialists can draw from the 1 O-year project are
these. 1) A fully interdisciplinary approach and a watershed perspective are key to the planning, implemen-
tation and success of any major rehabilitation effort. Stream processes are unique to the hydrologic,
vegetative and geomorphic properties in the watershed, which must be fully analyzed prior to the imple-
mentation of any rehabilitation project, 2) It is necessary to recognize that many rehabilitation techniques,
especially fencing, instream structures and sediment traps, require ongoing maintenance. Provision for
this maintenance should be clearly defined prior to the commencement of project activity. 3) Like mainte-
nance, monitoring is a process that should be incorporated in initial project planning. Effective monitoring
must address specific goals, and be a major element of the project design, 4) Removal of dredge tailings
to create flood plains can be an effective way in which to assist a dredge-mined system in regaining natural
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channel dynamics. 5) Successful instream structures are carefully designed to help return streams to
dynamic equilibrium. In these systems, pool creating structures which decreased the width:depth ratios
created quality fish habitat without decreasing the streams’ ability to flush sediment. 6) In general,
revegetation efforts should focus on the reestablishment of native vegetation. We experienced greater
success in cuttings made from vegetation already established on the site, and locally grown native
varieties, than in exotic or non-native species.

The South Fork Clearwater River Enhancement project increased both the quality and the quantity of
anadromous and resident fish habitat in South Fork Clearwater tributaries. Furthermore, valuable experi-
ence was gained which will benefit future fish habitat rehabilitation efforts. The Nez Perce National Forest
looks forward to future partnerships with the Bonneville Power Administration.
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In accordance with the Pacific Northwest Electric Power Planning and Conservation Act of 1980, and its
mandate to protect, mitigate and enhance fish populations affected by the development of hydroelectric
power in the Pacific Northwest, the Bonneville Power Administration (BPA) and the Nez Perce National
Forest entered into a contractual agreement to enhance and improve habitats for two anadromous fish
species in South Fork Clearwater River tributaries: spring chinook salmon (Oncorhvnchus tshawytscha)
and summer steelhead trout (Oncorhynchus mykiss).

Originally, there were two agreements covering activity on the Nez Perce National Forest, Projects 83-501
and 83-502. In 1984, these projects were combined into Project 84-5, which outlined a seven-year imple-
mentation schedule for the South Fork Clearwater subbasin, and granted 174,926 dollars. This agreement
was amended eight times during the subsequent seven and a half years to include new project activity,
to extend the project time-period, and to increase the funding to a final total of 1,181,730 dollars.

The early agreements funded fisheries habitat rehabilitation efforts in Red River and Crooked River. An
amendment in 1986 added funding for a barrier removal project in Meadow Creek. In 1987, funding for
rehabilitation of several inactive placer mines was included in the agreement. By 1990, project sites
included Crooked River, Red River, Meadow Creek, Haysfork Placer, Cal-ldaho Placer, Leggett Placer, and
Fisher Placer (Figures 1 and 2).

When the original USFS/BPA agreements were signed, the Forest Service was directed to use the money
specifically for habitat rehabilitation activity, not for extensive planning, surveying or monitoring. Concur-
rent to its agreement with the Forest Service, BPA signed an agreement with the Idaho Department of Fish
and Game (IDFG), which directed IDFG to monitor the effects of the project work.

Historically, there were 9,150 kilometers (km) of stream
available to Idaho’s salmon and steelhead, which sup-
plied over 10,935 hectares (27,000 acres) of spawning
and rearing habitat for each (Mallet, 1974). Due to dam
construction, road construction, mining, grazing and
timber harvest, Idaho lost 3,750 km (41 percent) of its
anadromous stream habitat (Ibid.). The Nez Perce Na-
tional Forest contains 38 percent of the available habi-
tat acres in Idaho, and correspondingly, the capability
to produce about 10 percent of the summer steelhead,
and 9 percent of the spring chinook in that portion of
the Columbia River Basin above Bonneville Dam (Stow-
ell, unpublished). Production of wild anadromous
smolts has been calculated at 331,000 steelhead and
470,000 spring chinook (Nez Perce National Forest,
1987); in an outstanding year, roughly 7,000 wild steel-
head might return to the Forest to spawn (Roseburg,
pers. comm.). Due to habitat degradation and
migration barriers, these numbers are considered to
be below habitat capability.

Figure 1. Location of the Nez Perce
National Forest.
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Figure 2. Portion of the South Fork of Clearwater River Drainage, Nez Perce National Forest.




A number of factors have combined to degrade the quality of the anadromous fish habitat in the South
Fork Clearwater River. Mining, both dredge and hydraulic, livestock grazing, timber harvest and road
construction have resulted in increased sediment loads in the streams, and, in places, have denuded the
streams of riparian vegetation. In 1911, construction of a dam in the South Fork Clearwater River precluded
anadromous fish passage. A fish ladder constructed there in 1935, and destroyed by high water in 1948
(Parsell, pers. comm.) or 1949 (Idaho County Free Press, 1963), failed to pass significant numbers of fish
successfully. When the dam was removed in 1963, anadromous fish runs had been eliminated from the
South Fork drainage.

The Idaho Department of Fish and Game began re-introducing anadromous salmonids to the drainage in
1962. Over the next several years, hatching channels were constructed on Red River at the Red River
Ranger Station, on Crooked River near Orogrande, and on Meadow Creek (T 30N R 4E Sec 24). Each was
stocked annually with various species of eyed eggs, which, depending on the channel, included coho,
chinook and/or steelhead. The Crooked River channel was abandoned in the late 1960s; the Red River
and Meadow Creek channels have not been used since the late 1980s.

During the summer of 1989, the U.S. Army Corps of Engineers constructed a 1.3 million dollar satellite

rearing facility on Crooked River, which is managed in conjunction with the Clearwater Fish Hatchery in
Ahsahka, Idaho. The facility includes two raceways, each capable of holding 350,000 chinook smolts, and
an adult trapping and holding capacity of 500 spring chinook. No rearing of steelhead is planned, although
the facility may be used to trap adult steelhead (McGehee, pers. comm.). A second rearing facility,
constructed on Red River in 1977, also serves as a satellite to the Clearwater Fish Hatchery. This facility
includes an acclimation pond that annually holds 40,000 to 350,000 chinook fry before they are released
into Red River.

To augment IDFG's program, the US. Fish and Wildlife Service (USFWS) began introducing steelhead
smolts to the South Fork Clearwater system in the early 1980s, and chinook smolts in 1989. USFWS has
released smolts in several locations, including Crooked and Red Rivers. In all, some 700,000 chinook
smolts and 7,000,000 steelhead smolts have been released into the South Fork Clearwater system as a
result of this effort (USFWS, unpublished).

The Project Areas: Crooked River was extensively dredge mined in the 1940s and 1950s. As a result, bank
structure, fish habitat and channel morphology were significantly affected. Long piles of cobble and
boulder dredge tailings still are, in places, 15 feet high. The tailings, which are characteristic to a dredge-
mined stream, are not without historical interest, and plans have been made to preserve portions of the
tailings as the miners left them. Fisheries and riparian habitat rehabilitation, however, requires that the
remaining tailings be reshaped and revegetated.

Red River was also dredge mined, although to a lesser extent than Crooked River. In addition, about 50
percent of Red River is privately owned, and has been extensively grazed. Banks along Red River were
consistently unstable, and sloughed several hundred tons of sediment into the system each year. Limiting
factors to anadromous fish populations in Red River included high sedimentation and lack of habitat
diversity.

A boulder cascade in Meadow Creek presented a partial migration barrier to adult steelhead, and a
complete barrier to migrating chinook. The cascade prohibited access to approximately 145,660 square
meters of spawning, rearing and overwintering habitat in upper Meadow Creek.




Hydraulic mining of placers from before the turn of the century into the 1940s resulted in twenty to thirty
large open pits throughout the South Fork drainage. These pits, which are locally known as ‘gloryholes;
can be over 15 acres in size, and contribute thousands of tons of sediment to the South Fork system each
year. Project 84-5 activity centered on four of these gloryholes, and helped to identity the enormity of the
task the Forest will have in rehabilitating these sites.

This report discusses thoroughly the several projects on the Nez Perce National Forest in which BPA
funding was utilized. Project activity in each of the areas is described, and where reasonable, results of
the activity are summarized. In addition, some recommendations are made for future action.




Section I: Introduction

Gold and silver mining drastically affected between 60 and 121 hectares (150 and 300 acres) of the
Crooked River drainage, or about 11 kilometers of the channel. Several different large bucket dredges
operated in the river between 1936 and 1958, including the “Mount Vernon Dredge” and a 4 cubic foot
YUBA boat dredge (Figure 3). In addition, a small dragline and washing plant operated between Relief
Creek and Five Mile Creek in the late 1950s, and recreational dredging has occurred periodically since
then.
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Figure 3. Floating dredge of the type used in Crooked River between 1938 and the late 1950s.

Detailed historical records have been kept of the Mount Vernon Dredge, primarily because it remained on
Crooked River, near Fivemnile Creek, until 1987. The dredge was built in 1935 at the Washington Iron Works
of Seattle, for 37,350 dollars, It was 18 meters in length, and had a 2 cubic foot capacity which enabled
it to dig up to 1,530 cubic meters of material a day. It had a one meter draft, and a digging depth of between
three and six meters. The Mount Vernon dredge first operated in Crooked River in 1938, and except for
a few interruptions, continued to work in the area until the late 1950s. (By law, the dredge was not allowed
to operate during the Second World War, and from 1947 to 1952 it operated in nearby Red River and
Buffalo Guich.)

In several of the years that it operated in Crooked River, the dredge ran 24 hours a day with shifts of up
to 20 men. It consistently topped annual production in the Orogrande Mining District, and several times
ranked number one in Idaho County. It is unclear just why the dredge was abandoned in the late 1950s,
but when its operations ceased it had produced 17,000 ounces of gold and silver, mostly from Crooked
River. In 1987 the dredge was transported to a museum in Virginia City, Montana.

Crooked River has long been recognized as an area in dire need of fisheries habitat improvement.
Rehabilitation of a dredge-mined stream like Crooked River presents some unique challenges. Primary
among these are the difficulty in establishing vegetation on loose, cobble tailings piles, and the tendency
of the water to flow through the tailings piles in subsurface routes, Because dredging removes large
boulders and woody debris from the stream, and riparian vegetation from the banks, limiting factors
included a lack of adequate pools, instream cover, overhanging vegetation and undercut banks, and
unnatural sediment accumulations in some reaches.
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Fisheries habitat rehabilitation projects were proposed as early as 1962, when the Idaho State Highway
Department applied for a permit to use dredge tailings to surface area roads. In 1972, 30,000 tons of gravel
were removed from tailings about one-half mile north of Orogrande. Apparently, some seeding accompa-
nied this operation. A USFS Environmental Assessment in 1973 detailed an ambitious habitat improvement
plan to accompany the removal of 10,000 tons of aggregate by the Idaho State Highway Department. Plans
included channel alteration, topsoil distribution and plantings of native shrubs and grasses. Although the
gravel was evidently removed as planned, little if any of the habitat improvement work was completed. Five
k-dams were constructed near Relief Creek in 1981 (Bruno, pers. comm.); according to IDFG, all of these
structures showed signs of deterioration in 1984, mostly consisting of erosion at the banks (Petrosky and
Holubetz, 1985).

The first of the BPA/USFS agreements focused specifically on removing a partial barrier from Crooked
River. Before long, however, the contract included funding for a more ambitious fisheries habitat rehabilita-
tion effort. Five goals were established: 1) improved habitat for anadromous fish; 2) improved habitat for
resident fish; 3) improved riparian habitat for wildlife; 4) improved visual quality of the dredged area; and
5) a proven example of stream rehabilitation suitable for use in other degraded stream habitats.




Section Il: Project Area

Crooked River originates on the northeast perimeter of the Gospel Hump Wilderness, and as a fourth-order
tributary enters the South Fork Clearwater River at river kilometer 94 (Figure 4). In its entirety Crooked River
extends some 27 km in length, and produces approximately 76,300 acre feet of annual runoff from a
watershed of some 18,190 hectares (44,914 acres). Flows range from a minimum of 10 cubic feet per
second (cfs) just prior to spring runoff to a maximum of 700 cfs during spring runoff. Sixty percent of the
annual precipitation occurs between November and April, much of it snow.

The stream is now an important producer of spring chinook salmon and summer steelhead. Other fish
species inhabiting Crooked River include westslope cutthroat (Q. clarki lewisi), bull trout (Salvelinus
confluentis), brook trout (S. fontinalis), mountain whitefish (Prosopium williamsoni), mountain sucker
(Catostomus platyrhychus), longnose dace (Rhinichthys cataractae), speckled dace (R. osculus) and
sculpin (Cottus sp.). Murphy and Metsker (1962) found 7,279 and 4,202 square meters of suitable
spawning gravel for steelhead and salmon, respectively, in Crooked River.

Vegetation: The Crooked River drainage is characterized by a mixed coniferous forest consisting of
Englemann spruce (Picea engelmannii), grand fir (Abies grandis), Douglas-fir (Pseudotsuga menziesii),
lodgepole pine (Pinus contorta), subalpine fir (Abies lasiocarpa), ponderosa pine {Pinus ponderosa), and
larch (Larix occidentalis). Riparian vegetation includes alder (Alnus spp.), willow {Salix spp.), red osier
dogwood (Cornus stolonifera), cottonwood (Populus spp.) and Rocky Mountain maple {(Acer glabrum).

Solls: The bedrock geology is complex and diverse, due to an intergradation of rock types. Quartz
monzonites of the Idaho Batholith, and Prichard formation quartzite, gneiss and schists, are the dominant
lithologies. The extensive dredging in lower Crooked River removed much of the fine material, leaving an
infertile substrate of course fragments which is susceptible to drought because of its inability to hold
moisture. Had dredging not occurred, the Crooked River valley bottom would probably have a higher Water
table and mosaics of marshy vegetative communities,

Wildlife: Wildlife in the area includes muskrat, river otter, raccoon, snowshoe hare, coyote, mink, bobcat,
lynx, black bear, mountain lion, mule deer, whitetail deer, elk and moose. Idaho Department of Fish and
Game planted nine beaver in 1968; beaver and beaver sign were encountered during the project. USFS
biologists attempted to maximize benefits to wildlife where possible. Several areas of particularly high
wildlife use were identified, and intentionally left unaffected by project activities.

Migratory waterfowl which use Crooked River include mallards, pintails, ruddy ducks, teal, baldpates,
gadwalls, goldeneyes, common mergansers, Canadian geese, snow geese and whistling swan. A variety
of shorebirds, upland game birds, hawks, owls, jays and others are indigenous in varying numbers. Project
work is of direct benefit to wild waterfowl and other riparian bird species by having created more natural
riparian conditions and increased wetlands habitat.

Project Area and Segment Descrlptlon: A 1987 study by the Idaho Department of Health and Welfare
(Mann and Von Lindern. 1988) revealed that flows measured near the mouth of Crooked River were
consistently less than flows measured upstream. This indicates that water volume is lost to subsurface flow,
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a phenomenon not unusual in heavily dredge-mined areas. Subsurface flows are clearly visible in dredge
ponds adjacent to the main channel.

In the course of the dredging, the fine sands that had contained the gold were deposited back onto the
ground first, followed by the cobble and boulder, which compose high tailings piles evident today. Silt, clay
and organic matter were suspended and moved downstream. Some portions of Crooked River, where
dredge tailings were left roughly parallel to the creek, were straightened by the dredge mining. Lower
portions, where tailings were left in rows perpendicular to the stream flow, are now in a series of right angle
bends around L and T-shaped piles (Figure 5). In these areas, many small ponds were left in and around

the channel meanders, most of which were fed by subsurface flows, and many of which became stagnant
during low flows.

Figure 5. portion of Project Segment IV, where dredge tailings

force the river into an exaggerated meander pattern, Crooked
River, 1986.

Large woody debris and boulders were removed from the channel during the dredging process, reducing
structural habitat diversity. The unstable rubble and boulder composition of the bank has largely prevented
the growth of vegetation, and therefore future sources of large woody debris, detritus and shade. In

addition, this artificial bank composition precludes the development of undercut banks, and results in the
aforementioned subsurface flow.

The actual project area extends from the river's confluence with the South Fork to Fivemile Creek, a
distance of some 16 km. This portion of the river was categorized in six segments having similar habitat
characteristics (Figure 4). The segments are referred to by number throughout this chapter.



In Segments |, Il and lll, Crooked River was left in a fairly straight pattern by the dredge mining. In general,
one bank is fairly ‘natural,” while the other is composed of loose, cobble tailings piles, Limiting factors
included a lack of pools, insufficient instream cover, a lack of shade, and unstable banks. Pre-project
surveys in Segments | and Il identified a pool ratio of less than ten percent, and showed that instream cover
was present in two percent or less of the habitat units.

An improperly installed culvert in Segment | presented a fish passage barrier to migrating adults. High flows
in spring blocked the migration of adult steelhead, and low flows in late summer blocked the passage of
migrating adult chinook. Surveys indicated that the area above the barrier contained high quality spawning
and rearing habitat. Correction of this culvert block constituted a portion of Project 84-5.

In Segment 1V, dredge tailings were left perpendicular to the stream, and the channel meanders back and
forth across the valley in a series of right angle bends. Pre-project surveys showed that pool area
constituted about 51 percent of the habitat. They were highly embedded with fine sediment, and lacking
in cover. Runs, most of which were relatively deep and slow, composed approximately 31 percent. Limiting
factors in Segment IV included a lack of spawning gravels and insufficient instream cover.

Segment V, from the mouth to the beginning of the meanders in Segment 1V, contains a mixture of straight
and “meandered’ reaches. A new satellite rearing facility, constructed by the U.S. Army Corps of Engineers
in 1989, is located in this segment. Characteristics and limiting factors here are similar to those in Segments
[, Il and 1II.

Segment VI is a narrow section of stream (locally known as Yhe Narrows”) in which dredging was limited
by steep, constricting valley sidewalls. Tailings are only evident today in wider areas of the stream. Because
dredging was minimal in this segment, large woody debris is present to create habitat diversity, and
adequate riparian vegetation remains. Project activity focused on segments in greater need of rehabilita-
tion than this one.
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Section HI: Contracts

Heavy equipment utilized during the course of the project was obtained through equipment rental contract.
Many different kinds of machinery were used. They included: dozers (D-6 Cat, D-7 Cat, D-9 Cat), excavators
(980 Case, 225 Cat, UH083 Hitachi, EX200LC Hitachi, 640HD International and 640ND International) and
dumptrucks (Mack, Ford, International, Kenworth and Peterbilt). Forest Service fisheries biologists, hydrol-
ogists and biological technicians designed and directed installation of instream structures.

Outside technical expertise was obtained from the Albrook Hydraulics Laboratory, Department of Civil and
Environmental Engineering, Washington State University (Orsborn et al., 1985); Water and Environmental
Services of Boise, Idaho (Elliott, undated); Envirosphere of Bellevue, Washington (Martin et al., 1987); T.
Bumstead of Pullman, Washington (Bumstead, 1987); and Clearwater BioStudies Inc., Sherwood, Oregon
(Clearwater BioStudies, 1990).

Albrook Hydraulics Laboratory was contracted to design a hydraulically sound meandering channel to
connect isolated dredge ponds in Segment Il. The resulting report (Orsborn et al., 1985) examines the
possibility of rerouting Crooked River through existing dredge ponds in two locations. However, the
company’s analysis revealed a risk that much of the stream would convert to subsurface flow. This concern
led USFS personnel to adopt a second approach, which was identified as an alternative by Orsborn et al.
(1985). This included constructing flood plains adjacent to the existing channel by removing unnatural
accumulations of dredge tailings, and installing fish habitat improvement structures in the channel itself.

Envirosphere Company was contracted in 1986 to examine the unique fisheries habitat conditions created
by the forced meanders in Segment IV. Objectives of this contract were to create a more natural channel
with increased habitat diversity, to increase off-channel rearing areas, and to create a more stable stream
channel. The Envirosphere Company final report (Martin et al., 1987) examines a number of alternatives
including 1) no action; 2) creation of a flood plain by removal of tailings piles; 3) installation of instream
structures: and 4) construction of side channels to connect off-channel dredge ponds.

Consultation between USFS, IDFG, Department of Environmental Quality and BPA in 1988 focused on
these options for stream rehabilitation and fisheries habitat improvement in Segment IV. After considerable
debate, is was decided that primary emphasis would be placed on riparian revegetation, creation of flood
plains (by lowering tailings piles), and installation of cover within the existing channel pattern. This decision
led to a contract with Water and Environmental Services, requesting detailed, site specific information to
assist USFS biologists in implementing several chosen projects.

T. Bumstead was contracted in 1987 to determine the feasibility of connecting several dredge ponds to
Crooked River by constructing a series of small side channels. Bumstead (1987) assessed three potential
sites in Segments | and Il. Two side channels were constructed in 1988, according to Bumstead's plans.

In 1990, a contract was let to Clearwater BioStudies, Inc. to assess the condition of the habitat in the project

area, to define the distribution and abundance of salmonids, and to evaluate how the stream and its
salmonid populations were responding to habitat enhancement efforts.
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Cleatwater BioStudies (CBS) defined three study sections. “ Section I' includes Project SegmentsIli, IV and
V, incorporating the over-meandered portion of Crooked River. ‘Section II' corresponds generally with
Project Segment VI, the Narrows. The upper Project Segments, | and Il, were included in the CBS ‘Section
lll: Also, CBS classified *enhanced* habitat units (i.e. pools, riffles, glides etc.) as either “ created’ or
“improved,’ depending on whether the enhancement created a new habitat type, or improved an existing
one. CBS found that salmonid species reacted very differently to unenhanced, improved and created
habitat units (Clearwater BioStudies, 1990).

Clearwater BioStudies estimated that the Crooked River Project Area contained over 67,500 salmonids at
the time of their survey. Age 0+ trout were the most abundant (estimated at 45,133), followed by age 0+
chinook (9,893) whitefish (4,922), age 1 + steelhead (4,169), age 2+ steelhead (1,828), age 1 + chinook
(800), residualized steelhead (802), catchable cutthroat (172), bull trout (81), trophy cutthroat (4) and brook
trout (4). CBS estimates that juvenile chinook and steelhead parr populations are well below those that
would be expected if existing habitat were fully seeded. Factors contributing to underseeding of habitat
include 1) low escapements of chinook and steelhead spawners; 2) an inability of second-generation
hatchery fish (i.e. ‘natural spawners’) to produce offspring that have high survival rates in the wild; and 3)
a lack of hatchery supplementation of the relevant year classes of chinook and steelhead.

12




Section IV: Water Quality Concerns

Concerns were raised that the dredge ponds in the project area might contain harmful concentrations of
heavy metals, and that project activities might mobilize toxic levels of these metals. |daho Department of
Health and Welfare, Division of Environmental Quality (DEQ), addressed these concerns by analyzing
pond water and accumulated sediments in 1986 and 1987. DEQ established two sets of sample stations;
one set lay within the project area, and one set in nearby tributaries. All but one of the stations in the project
area lay within USFS Project Segment V. The remaining station was just upstream of the meanders in
Segment Ill. DEQ examined several parameters including flow, temperature, oxygen, pH, specific conduct-
ance, common ions, trace metals, iron, zinc, copper, arsenic, lead, mercury and silver (Mann and Von
Lindern, 1988).

The study concluded that project activity did not significantly affect the water quality in Crooked River.
Sampling indicated that all selected metals, except for iron, were within Environmental Protection Agency
(EPA) freshwater criteria for aquatic life. Iron concentrations in the sampled ponds exceeded EPA thresh-
olds, and did cause iron levels in Crooked River to slightly exceed EPA criteria during the time of channel
construction. However, iron concentrations quickly returned to background levels, and were not a cause
for concern.

A concurrent EPA study characterized water quality parameters and in-situ toxicity in nine sample sites
(Baldigo, 1986, in Mann and Von Lindern, 1988). This project was designed to provide information
concerning the effects of trace metal concentrations in the dredge ponds on the physiology of juvenile
summer steelhead trout and juvenile summer chinook salmon.

The EPA in-situ bioassay showed that even in ponds exceeding EPA thresholds of iron concentration,
levels of the element did not produce acutely toxic effects on steelhead and chinook young-of-the-year
(Ibid.).
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Section V: Site Preparation and Barrier Removal

In 1984, a D-6 cat was used to construct access routes through the dredge tailings in at least three locations
in Segments | and Il. Because very little vegetation was established on the tailings prior to Project 84-5,
vegetative disturbance was minimal. These access roads not only provided valuable access and places to
store materials in close proximity to the creek, but also leveled areas in a way which will encourage natural
revegetation.

Over 3,000 large boulders (.76 cubic meter) were hauled to the project site from an area near the mouth of
Crooked River (Paradis, pers. comm.). These boulders were used in a variety of structures throughout the
project period.

One of the first activities of the project was to replace the culvert at milepost 8.2 on the Crooked River Road
(County Road 233). Original plans called for the installation of a pipe arch, but subsequent examination
revealed that building a bridge would result in less damage to the channel and existing fisheries habitat. USFS
engineers surveyed the area, designed the new bridge, and oversaw its construction in 1984 (Figure 6).

Figure 6. Idaho Dept. of Fish and Game releasing adult steelhead into
Crooked River from newly constructed bridge on County Road 233.
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Section VI: Instream Structures

Instream structures were constructed to provide cover, spawning habitat, winter rearing habitat and
structural diversity. A total of 34 log weirs, 96 rock and boulder weirs, one Hewitt ramp, 70 deflectors, 240
boulders (singly and in complexes) and 238 pieces of large woody debris were installed in Crooked River
during the course of Project 84-5 (Table 1}. Most of the structures were installed in Segments | and Il, where
diversity in the habitat was lacking. in long, straight, homogeneous reaches of the river, structures were
placed in groups, so that they would act upon each other (Figure 7). In late 1984, after 18 log weirs, 31
boulder weirs and 19 deflectors were iristalled in Segments | and i, a cursory survey revealed a continuing
lack of cover. In 1985 crews returned to Segments | and Il and used nearby conifers to add additional cover.
In Segment IV, which already had a high pool:riffle ratio, emphasis was placed on adding cover to existing
habitat types

>

Figure 7. Detail of Project Segment Il showing a series of
structures, Crooked River, 1986.
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Table 1. Crooked River instream structure accomplishments by year.

Log weirs 18
Rock and Boulder Weirs 31
1984 Deflectors 19
Random Boulders 59
Anchored Large Woody Debris 23
Hewitt Ramp 1
Log Weirs 15
Rock and Boulder Wiers 14
1985 Deflectors 12
Random Boulders 104
Anchored Large Woody Debris 65
Log Weirs 1
Rock and Boulder Wiers 19
1986 Deflectors 0
Random Boulders 23
Anchored Large Woody Debris 23
Log Weirs 0
Rock and Boulder Weirs (check dams) 17
1987 Deflectors 0
Random Boulders 5
Anchored Large Woody Debris 5
Log Weirs 0
‘Rock and Boulder Weirs 4
1988 Deflectors 8
Random Boulders 30
Anchored Large Woody Debris 88
Log Weirs 0
Rock and Boulder Weirs 11
1989 Deflectors 31
Random Boulders 19
Anchored Large Woody Debris 56

Construction Methods: In general, installation of the structures required a hydraulic excavator. Individual
elements of the structures were secured to bedrock or existing boulders with three-eighths to one-half inch
galvanized cable (Figure 8). The cable was fastened using a gas-powered rock hammer drill manufactured
by Hilti, and Hilt’'s C100 bonding material. Much of the work, like placing filter cloth and wire mesh, was
completed by hand (Figure 9). Actual installation methods varied according to the conditions. For instance,
in some cases, the fill behind a log weir was supported by 2 X 2 inch wire mesh and filter cloth, while in

others fill material was placed behind the logs without additional support, Boulder weirs were constructed
in both an upstream V and a downstream V configuration. Cover logs were sometlmes placed parallel to
the flow and sometimes at an angle to it, sometimes cabled and sometimes buried in the bank. Some of
the boulder structures were created with existing material, and some with granlte boulders brought from
otherlocations,
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Figure 8. Securing a rootmass with cable, Crooked River, 1986.

Figure 9. Constructing a log weir, Crooked River, 1985.
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Structure Effect on the Habitat: According to CBS, 22.7 percent of the fisheries habitat in Section 1
(Project Segments Ill, IV and V) was directly affected by the USFS’s instream structures. In contrast, 17.6
percent of the fish habitat in Section 3 (which includes Project Segments | and Il) was affected by the
structures. Overall (including the unenhanced Segment VI), 15.1 percent, or 34,164 square meters, of the
fish habitat in the Project Area was directly affected by the instream habitat improvement structures
themselves. These figures do not, of course, enumerate the positive effects of the bank reshaping and
stabilization efforts. Furthermore, CBS noted that many of the smaller pools created by boulders, rootwads
and other simple structures constituted “microhabitats” that were not separately identified in the *macro-
habitat” approach of the survey, Therefore, enhanced areas too small to constitute separate habitat units,
and nested within larger unenhanced units, are not included in these totals.

In Segments | and I, where emphasis was placed on creating pool habitat, CBS found that 66 percent of
the existing pools were created by enhancement efforts (Figure 10). (CBS broke their three sections into
27 reaches. Reaches 20 through 24 roughly correspond to Project Segments | and II; these figures were
derived from weighted averages of the values in Reaches 20 through 24.) One early USFS summary of the
work in Segments | and Il stated that instream structures had increased pool habitat from approximately
6 percent to 42 percent (Hair et al., undated). CBS biologists found that pool habitat in these segments
totaled only 12 percent in 1990; this discrepancy is probably due to changes in survey methodology,
and/or that some of the habitat units identified as pools by USFS personnel were identified as glides by
CBS. According to CBS's figures, pools and glides now constitute 40 percent of the habitat.

MEANDER - 14%

ENHANCEMENT - 66%

‘igure 10. Pool Creator by percentage, Project Segments | and W,
as determined by Clearwater Biostudies ( 1990).
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Even in Project Segments lIl, IV and V, where emphasis was not placed on pool formation, 11 percent of
the pools were created by enhancement techniques. Many more were enhanced by the addition of large,
woody debris for cover.

Hair et al. (undated), state that instream cover increased from 1.5 to three percent due to structures placed
in Segments | and Il in 1984. In 1985, efforts were made to increase this figure even further. The CBS report
shows that instream cover in Segments | and Il was doubled again, and now rests at about six percent.

Structure Utilizatlon: IDFG personnel noted adult chinook use of newly sorted spawning gravels and the
Hewitt ramp pool as early as 1984 (Petrosky and Holubetz, 1985). It was also noted that in Project Segment
I, adult steelhead spawned in areas containing instream structures more than four times as much as in
unenhanced sections (Petrosky and Holubetz, 1986). USFS personnel observed adult chinook and steel-
head using created pools for cover, and pool tailouts for spawning, throughout the project period. Eight
chinook redds, all in gravels associated with structures, were identified in the project area in 1989.

Clearwater BioStudies (1985) identified different salmonid responses to ‘improved habitat units” (an
existing pool into which some debris was placed, for instance), than in “created habitats” (which, for
example, might consist of a pool-forming weir in an area that was previously riffle). Mean densities of age
0+ trout and age e+ steelhead were higher in created units than in unenhanced ones, but they were lower
in improved units than in unenhanced ones. Age 0+ chinook densities were also lower in the improved
habitat units than in the unenhanced ones,

This preference of unenhanced habitat units to improved ones may be explained by the fact that areas
in which USFS chose not to place structures were generally better habitat than areas in which they
improved or created habitat. Therefore, it does not indicate that the improved habitat units aren’t preferable
to the habitat that existed prior to improvement (lbid.).

Unenhanced riffle habitat units provide an acceptable control with which to evaluate the effectiveness of
created structures, because the unenhanced riffle habitats are more comparable to the habitat that existed
prior to the installation of the structure. Comparison of densities in unenhanced riffle units to densities in
created units shows a strong preference in juvenile salmonids for the created units. It is possible to
conclude then, that the USFS enhancement efforts created new habitat units that juvenile steelhead and
spring chinook prefer over the habitat from which the new units were created (Ibid.)

In 1986, USFS compared densities of 0+ chinook in one section of improved channel and one section of
unimproved channel, and found significantly higher levels of 0+ chinook in the improved section of the
river. That these results contradict those of Clearwater BioStudies may be due to one or both of two things.
First, the USFS study section (the ‘improved” section) probably contained a mix of what CBS would have
defined as ‘improved” and “created’ habitat units. Second, there may have been a different proportion of
hatchery vs wild chinook fry in the years the studies were conducted. A higher proportion of hatchery fry
in 1986 might explain increased use of the additional slackwater in improved areas, as hatchery stock are
known to prefer different habitats than wild stock (Thompson, 1990). A lower number of hatchery fry in
1990, when CBS conducted its research, may have resulted in different habitat selection by the higher
proportion of wild fish.
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Both CBS biologists and USFS biologists noted that fish are abundant where enhancement structures
provide lower velocities and cover in relatively faster flowing areas of the stream, but that fish are not as
abundant near structures that are positioned in areas of negligible current velocity. Structures in low
velocity areas are not valuable to the fish as feeding stations, and, naturally, do not provide advantageous
holding areas. In addition, water velocity in low gradient slow sections of stream was not adequate to scour
pools, or to prevent sediment buildup in the vicinity of the structure.

Thompson (1990) assessed steelhead summer use of the structures in Crooked River during 1988 and
1989. She found that both hatchery and wild steelhead of larger size were found in highest densities in
pools. This corresponds to work she cites by Chapman (1966), Chapman and Bjornn (1968), and Everest
and Chapman (1972), which finds that smaller juvenile salmonids are known to prefer swifter, shallower
habitats, Thompson concluded that larger juvenile steelhead are the ones primarily benefiting from the
summer rearing provided by the artificial pools, but that smaller juvenile salmonids may indirectly benefii
due to a reduction of intraspecific competition in other habitats during the summer months.

Structure Maintenance Requirements: In a project of this scale, it is not unexpected that a few structures
should fail or require some reconstruction. In Crooked River, where some 660 instream structures, boul-
ders or pieces of large woody debris were installed, maintenance requirements have been remarkably
limited. Most of the problems encountered subsequent to structure installation were the result of poor
structure placement. Structures placed in low velocity areas of meander bends sometimes failed to provide
the desired increase in habitat quality. In several cases, longer trunks on the rootwads used in cover
structures would have allowed the rootwad itself to extend farther into the thalwag, where it would have
provided greater benefit. A few weir structures that were placed in areas where banks were low have
exhibited erosion at the edges. Cover logs and trees placed at an angle to the flow created far better habitat
than those placed parallel to the flow. Logs placed parallel to the flow caused sediment deposition and
braiding. In this stream, the habitat diversity created by the braiding was not a desired effect.

Table 2. Crooked River stream structure maintenance requirements by year.

1986 Boulder Weirs 2
Hewitt Ramp i
1989 Boulder Weir |
Rock Deflector |
1990 Boulder Weirs 5
Boulder Clusters |
Boulder Deflectors 4
Anchored Debris 9
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Until 1987, most of the rock weirs placed in the channel were constructed in a downstream V configuration.
Water forced off the sides of the V began to erode the banks in some of these structures. Crews in 1989
and 1990 reversed six of these structures to an upstream V configuration. The upstream Vs will create pool
habitat by concentrating water to the center of the stream, rather than forcing it to the banks (Figure 11).

In several cases, structures created pools as planned, but the pools are shallow and lacking in cover, and
therefore of negligible benefit to fish. Although state-of-the-art technology at the time, log weirs that
increase stream width:depth ratios, and create large, shallow pools, are now known to be of questionable
value. In general, more emphasis should have been placed on pool quality than pool quantity, and more
attention should have been paid to reducing width:depth ratios.

Bank Erosion Bank Erosion Ptunge Pool
———

/

DOWNSTREAM V WEIR UPSTREAMV. WEIR

Figure 11. Comparison of hydraulic action on a downstream and an
upstream boulder weir, showing erosion potential (downstream v)
and pool formation (upstream V).
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Section VII: Side Channels and Pond “ Connection”

USFS personnel observed that in several ponds in Segment IV, smolts were actually trapped in dredge
ponds when their subsurface entrance routes dried in mid-summer. Over 2,600 meters of side channel
were constructed adjacent to Crooked River, mostly to ensure year-round access to existing dredge
ponds. The side channels and the ponds increase the quantity of juvenile rearing and wintering habitat
by some 15,000 square meters.

Construction Methods: A hydraulic excavator was used to dig the channels, while finishing work, like
placing rip rap, planting and installing small weirs, was conducted by hand (Figure 12). Whether or not
a pond was connected to the main channel at both ends, or only at the lower end, depended upon the
individual characteristics of the pond. In some, water continues to enter through subsurface routes, but
now drains through constructed outlet channels. In others, half weirs or partial rock berms were construct-
ed in Crooked River in such a way as to encourage flow into the ponds. Culverts were installed at the head
of a number of pond intake channels to provide a constant flow while preventing Crooked River from
rechannelizing through the newly connected ponds. In several cases, especially those where channels
were excavated perpendicular to the slope, water tended to seek previously established subsurface routes
instead of following the new channel. Likewise, water in several of the ponds continued to drain through
subsurface routes rather than follow the connecting channels.

Figure 12. Pond connection. Project Segment |, Crooked River. 1987.

Small log weirs were constructed in channels between ponds to maintain an even grade from one pond’s
elevation to the next, thereby preventing downcutting which would drain the ponds. The pools formed by
these weirs provided additional habitat for the fry utilizing these off-channel areas.
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In one series of five ponds that were connected in 1987, the 75-meter outlet channel from the downstream
pond dried completely during summer months. In this case, crews excavated about 30 cm of substrate
from the bottom of the pond and the channel, which were then lined with filter cloth. The excavated
substrate was used to bury the cloth. The lining of the pond and channel, however, did not alleviate the
problem, and flows still disappear into the cobble in mid-summer. In this case, the series of connected
ponds fails to provide summer rearing habitat, and no method to prevent the subsurface flow was
identified.

Pond and Channel Utilization: Very few of the ponds connected by side channels during this project
previously provided winter habitat. Flow in most was insufficient to provide appropriate depth and aeration.
Now, however, all of these ponds provide winter habitat for juvenile salmonids. In addition, several of the
ponds also provide summer habitat, although water levels in others recede, and the water becomes too
warm and stagnant for salmonid utilization,

USFS crews in 1985 observed two juvenile chinook in one of the ponds in Segment Il shortly before it was
connected to the stream. Within a week after the pond was connected, more than 150 chinook fry and 50
steelhead fry were observed in it. In 1986, a year after it was constructed, more than 100 steelhead smolts,
which had been stocked in the river, were observed in that same pond (Hair et al., undated). Early in the
spring of 1989, a smolt trap was established at a pond outlet in Segment IV. The trap was monitored for
eight days, until an otter or other small mammal began systematically eating the fish. During that time, 48
chinook and ten steelhead smolts passed through the trap, showing utilization of the pond as winter
rearing habitat.

USFS monitoring in 1986 comparing salmonld densities in a section of main channel with those in a side
channel (parallel to that section of main channel) revealed a significantly higher use of the side channel
by 0+ steelhead and chinook, 1+ wild steelhead, and 1+ and 2+ hatchery steelhead (Table 3). Idaho
Department of Fish and Game noted that chinook parr densities in the connected ponds were consistently
among the highest they observed in the project area (Kiefer and Forster, 1991). IDFG concluded that the
off-channel ponds can support higher chinook parr densities than streams, and that connection of
off-channel ponds should result in increased chinook rearing potential.

Clearwater BioStudies compared utilization of constructed side channels with that of previously existing,
natural side channels. They found that while densities of age 0 chinook were significantly higher in created
sidechannels than in natural sidechannels, densities of age 0 trout and age %+ steelhead were both
significantly lower. CBS suggests that the age 0 trout and age %+ steelhead preference for unenhanced
sidechannels is possibly due to the greater proximity of the natural channels to the main channel.
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Table 3: Comparison of salmonid densities in parallel sections of main channel and
created side channel (USFS data).

DENSITY/m*

Main Channel

Created Side Channel

0+ steelhead .155 .43
0+ chinook (hatchery) 127 2.03
0+ chinook (wild) .035 .26
1+ steelhead (wild) .07 .24
2+ steelhead (hatchery) .007 .03

Figure 13. A series of ponds connected with side channels in 1986.
and a side channel created in 1986 (left edge of picture).
Project Segment Il, Crooked River.
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Section VIII: Flood Plain Development

In several places where dredge tailings had unnaturally constrained the channel, a hydraulic excavator and
dumptruck, or in other cases, a D-6 cat, were used to remove enough of the tailings material to create a
flood plain. Between 1985 and 1989, over 9,000 square meters of flood plain were constructed, mostly in
Project Segments Il and Ill. The flood plains were designed to allow yearly overflow at times of high runoff
(Figure 14). In most cases, erosion control matting was placed on the flood plain to help collect silt from
the overflow. In some cases, fine organic material and silt were excavated from nearby ponds and
deposited on the flood plains to serve as growing medium, Large cobble and boulders uncovered during
flood plain construction were often returned to Crooked River, creating interstitial space to increase habitat
diversity and winter habitat. The new flood plains were seeded, fertilized and mulched (Figures 15 and 16).

In some areas of Segment IV, concern developed that flood events might cut too easily through the shallow
flood plains, and lead to drastic rechannelization. Water and Environmental Services addressed this
concern in their report, supplying blueprints of berms engineered to contain a 50-year flood event
estimated to peak at 3,300 cfs (Elliot, undated). The berms were designed to balance channel integrity and
aesthetics, and leave some room for yearly overflow to encourage natural regeneration of riparian vegeta-
tion Twelve of these berms were constructed in 1987 and 1988 to protect constructed flood plains.
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Figure 14. Cross-section of flood plain constructed by removal of dredge
tailings adjacent to the stream channel.
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Figure 15. Newly created flood plain in Project Segment I, 1986.

Figure 16. Same flood plain, one year after seeding.
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Table 4. Flood plain development, Crooked River.

1985 1,964 m2 flood plain created
1986 1,756 m? flood plain created
1987 810 m? flood plain created

(3,442 m3 tailings excavated and removed)

4,700 m2 flood plain created

1988 (20,285 m3 tailings excavated and removed)

3,825 m? fines excavated from ponds and placed on flood plain for growing
medium

594 m additional berm constructed

1989 1,200 m= flood plain maintained

During high flows in years following flood plain development, it became evident that much of the created
flood plain in Segment Il was not quite low enough to allow consistent overtopping at high flows, In
subsequent years, additional leveling helped lower these areas to a more suitable height.

Erosion control matting placed on the flood plains worked very well to capture and hold sediment as the
water receded. High flows and accompanying debris, however, put a great deal of pressure on the matting,
and the greatest success in keeping the matting in place occurred where cobble was placed on the matting
on a minimum of two-meter centers (Figure 17). (The large staples supplied by the company to hold the
matting in place were found to be ineffective in cobble.) Project biologists recommend placing more
erosion control matting in areas where flood plain vegetation would benefit from increased silt buildup.
Created flood plains in Segment I, which are not building a soil and vegetational base as quickly as hoped,
might respond well to this treatment. In addition, anchored woody debris or small structures on the flood
plain might help to trap and hold sediment as the flood waters recede.
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Figure 17. Example of erosion control matting held at high water
by cobble on two-meter centers.
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Section IX: Bank Stabilization and Riparian Area Revegetation

Bank Stabilization: In some areas, where sharp bends had forced water against loosely structured dredge
tailings, banks were unstable and eroding. Bank stabilization efforts included redesigning and reshaping
the bank profile, installation of rip rap, construction of instream structures designed to direct flow away from
erosive sites, and revegetation. A hydraulic excavator and a D-7 cat were used in 1984 and 1985 to
complete almost 7,000 square meters of bank stabilization. Disturbed surfaces were seeded, fertilized,
mulched, and planted by hand.

Shrubs: During the seven-year project period, some 28,000 hardwood shrubs were planted in Crooked
River riparian areas. Shrub species included alder and local willow varieties, cottonwood, snowberry
(Symphoricarpos spp.), red osier dogwood, honey locust (Gleditsia triacanthos intermis), Pacific golden
willow, Arctic blue willow (Salix spp.), and a few Siberian pea (Caragana arborescens) and Russian olive
(Elaeagnus angustfolia). In addition, 2,000 conifer seedlings, including Engelmann spruce, Douglas-fir,
ponderosa pine and lodgepole pine, were planted in 1989. The stock was either ordered from several
different nurseries, containerized or bare root, or cut from local vegetation.

Table 5. Crooked River riparian planting projects by year.

1984 Containerized Shrubs 350
Willow Cuttings 1000
Transplanted Brush Clumps 12 willow
4 snowberry
17 alder

1 serviceberry

Nursery Stock 50 cottonwood

125 red osier dogwood
1985 300 hybrid willow

25 Siberian pea

25 golden willow

25 Arctic blue willow

500 alder
Cuttings 2,150 red osier dogwood
2,150 willow
Transplanted Brush Clumps 7 willow
57 alder
1986 14 hawthorne
Shrubs and Trees 215 cottonwood
153 willow
Transplanted Brush Clumps 15 alder
1987 Nursery Stock 250 alder
250 red osier dogwood
Cuttings 330 cottonwood
1988 Shrubs and Trees 10,000 mountain alder, red osier dogwood, snowberry
1989 Shrubs and Trees 200 willow

2,000 conifer
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Thousands of the shrubs were cuttings taken from native willow and cottonwood already established near
the river. Cuttings of both species were made in early spring, before budding. Willow cuttings were stored
in coolers until milder spring weather, when their cut ends were dipped in Rootone just prior to planting.
Cottonwood ends were immediately dipped in Rootone, and then placed in potting soil. By fall the
cottonwood cuttings had developed root systems adequate for planting.

In 1985, four test plots were established to help determine shrub success. The plots consisted of a grid
of six species of shrubs on 2-foot centers (roughly 36 shrubs per plot). Shrubs used in these experimental
plots included Pacific golden willow, red osier dogwood, Populus sp., honeysuckle, honey locust, Russian
olive and Siberian pea. Some of the stock was rooted (nursery), while the remainder consisted of cuttings.

By the fail of 1985, 80 percent of the shrubs planted in the test plots that spring had succumbed to drought
(Paradis, pers. comm.). More general observations early in the project period substantiated that shrub
survival rates were indeed disappointing. None of the hawthorne or the Siberian pea survived. Container-
ized stock from nurseries did not appear to be appropriately climatized, and often did not survive the
transfer from warm nurseries to cold spring nights. In general, locally cut or bareroot stock was more
successful than containerized stock, and willow and alder survived in greater numbers than the other
species.

Clearly, one of the greatest challenges in rehabilitating a dredge-mined system is the lack of growing
medium for new vegetation. Not surprisingly, shrubs grew best where shade and topsoil were present.
Results of the early planting attempts proved that it is not cost-effective to plant on the dredge tailings
themselves. After the first year of the project, more emphasis was placed on creating natural bank
conditions. For example, flood plains were created to encourage soil formation and revegetation. Where
top layers of cobble were removed, finer material was often exposed. And even where the flood plain
surface remained mostly cobble, greater proximity to the water table afforded seedlings better growing
conditions.

In 1988, 3,825 cubic meters of silt were excavated from ponds and placed on newly created flood plains
in Segments Il and IV. The silt remained on the cobble surface satisfactorily, and grass growth was clearly
more vigorous in these areas. Shrubs are expected to benefit both from nutrients in the silt itself, as well
as from the protective and soil building characteristics of the grass. Project biologists recommend that this
practice be continued, possibly by using a suction dredge to transfer silt from ponds to cobble surfaces.
It would also be beneficial to spread topsoil in areas where it is proving particularly difficult to establish
vegetation,

Greater natural coniferous revegetation in Crooked River’s riparian zones is occurring in areas where the
dredge tailings have been leveled. Indirect benefits are expected from access roads, stockpile sites and
other areas that have been flattened, even where the substrate itself is substantially unchanged.

Clump Planting (Shrubs): Approximately 130 “clumps” of shrubs were also planted in rehabilitated areas.

An excavator was used to dig holes in the dredge tailings, and transplant whole “clumps” of shrubbery into
them (Figure 18).
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Figure 18. Clump planting in progress.

Clump planting of native alder and willow was fairly successful. Survival would have been higher had the
planting occurred in early spring or late fail, rather than during the hot, dry summer period. It is felt that
planting of shrub complexes has a great deal of potential, and project biologists recommend continuing
the practice, as long as the plantings are made at an appropriate time of year.

Seeding: Disturbed sites (stabilized banks, flood plains and other bare soil) were seeded with a variety
of grass seed including annual rye (Lolium multiflorum), white clover (Trifolium repens), reed canarygrass
(Phalaris arundinacea), orchardgrass (Dactylis glomerata) and hard fescue (Festuca ovina var. duriuscu-
la). Seed was generally applied heavily, at levels approximating 16 Ibs/hectare (40 lbs/acre). In most cases,
fertilizer was applied as well, at about 160 Ibs/hectare (400 Ibs/acre). At least 400 bales of straw and 20
rolls of erosion control matting were applied as mulch in unstable areas.

Because of its quick-growing properties and heavy rootmass, and because thick mats of it can even
provide instream cover, more reed canarygrass was planted than any other grass species. Yet while the
reed canarygrass has proliferated, and is undoubtedly holding soil in place as hoped, it appears to be
inhibiting the recolonization of native grasses and shrubs. Shrubs are particularly desired because they
can provide stability from deep root systems, and overhanging bank cover, in a way that grass can’t. USFS
biologists now feel that greater emphasis should have been placed on native grasses that would not have
inhibited shrub growth.
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1984

1985

1986

1987

1988

1989

1990

Section X: The Project Implementation Schedule

Created several access routes through the tailings piles in Segments | and Il.
Brought 3,000 boulders to site.
Installed several series of structures in Segments | and Il.

Anchored additional cover in Segments | and II.
Installed additional structures in Segments | and Il
Bank stabilization in Segment I.

First pond connection in Segments | and Il.

First flood plain construction in Segment II.
Albrook Hydraulics Laboratory contract completed.

Continued to install structures in Segments | and Il.

Continued work on flood plains begun in 1985 in Segment Il.
Continued to connect ponds by constructing inlet and outlet channels.
Created a side channel in Segment Il.

Water quality studies.

Continued pond connection in Segment L.

Moved emphasis away from structure installation in Segments | and 1l to pond and side
channel connection in Segment IV.

Initiated flood plain development in Segment IV.

Water quality studies.

T. Bumstead contract completed.

Envirosphere contract completed.

Continued pond connection in Segment 1V.

Maintained emphasis on flood plain construction in Segment IV.
Installed cover in Segment IV pools.

Water and Environmental Services contract completed.

Maintenance on ponds in Segment |.
Completed flood plains in Segment V.

Structure maintenance.
Cleat-water BioStudies contract completed.
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Section. XI: Summary and Conclusion

Project 84-5 activity in Crooked River was large-scale and diverse. Some 660 instream structures, boulders
or pieces of large woody debris were installed in the channel to increase diversity and provide quality
holding and wintering habitat. These structures affected 17.6 percent of the fish habitat in the project area,
and created 66 percent of all the pools in Project Segments | and Il. In addition, over 2,600 meters of side
channel were constructed, both to supply additional rearing habitat and to connect dredge ponds to the
main river. The side channels and the ponds increase the quantity of juvenile rearing and wintering habitat
by some 15,000 square meters. Approximately 9,230 square meters of flood plain were created adjacent
to Crooked River by removing dredge tailings that had unnaturally constricted the flow. To help re-establish
deep-rooted shrubby vegetation and overhanging bank cover, some 28,000 hardwood shrubs and 2,000
conifer trees were planted in Crooked River's riparian areas.

In 1988, the Western Division of the American Fisheries Society awarded the Nez Perce National Forest
for excellence in riparian management at Crooked River, Recently, the Project was featured on a tour Of
foresters from foreign countries. Several lessons were learned during the course of 84-5 project work that
have particular significance to other projects of this nature.

1. Instream structures are successful only where objectives are well defined, and where hydrological
patterns thoroughly analyzed, Some kinds of structures, like the classic log weir, can actually widen
the channel, which in most cases is an undesirable effect. The large, shallow ponds with little cover
that form above the log structures are marginal fish habitat, and the plunge pools created below
the structures can be created with other kinds of structures that do not increase width:depth ratios.
In Crooked River, several kinds of structures were installed that both supplied immediate fish habitat
and contributed to the long term stability of the channel. These structures (which include upstream
rock V weirs, as well as deflectors and pinch weirs) force water to the center of the channel where
it will scour pools in a natural meander.

2. Planting shrubs directly on tailings piles is not recommended. Success is marginal, and the practice
not cost effective. A suitable topography and growing medium should be established prior to the
planting of shrubs.

3. The removal or leveling of dredge piles to create natural banks and flood plains has been extremely
successful. The result is aesthetically appealing, and encourages vegetative recolonization. Both
shrub and conifer growth are markedly improved. A more natural topographical configuration will
allow riparian communities to restabilize, and a healthy riparian area will assist the channel itself in
restoring its dynamic equilibrium.

4. Erosion control matting on the newly constructed flood plains was quite effective in collecting silts
from runoff, and helping to establish a growing medium for natural forb and shrub growth. USFS
biologists strongly recommend the use of erosion control matting in situations similar to this one.

5. Rehabilitating a system so drastically affected by dredge mining is an exceedingly difficult, costly
and lengthy process. Planning and design are critical. In future efforts, particularly those conducted
in meandering, meadow reaches (C channel types [Rosgen 1985]), emphasis should be given to
restoring natural channel pattern with respect to width:depth and pool:riffle ratios. Project work
would benefit from more rigorous definition of appropriate locations and elevations for bankfult
stage, the flood plain, and valley terraces above the flood plain.
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Section I: Introduction

Surveys conducted between 1974 and 1991 by the Idaho Department of Fish and Game evidence the
importance of Red River as an anadromous fishery. These surveys indicate that Red River has the highest
number of naturally reproducing chinook in the South Fork Clearwater system, and in eight of these years,
IDFG identified more redds in Red River than in any other tributary in the Clearwater River Basin (Idaho
Department of Fish and Game, unpublished).

In 1962, IDFG installed two incubation channels at the Red River Ranger Station: both are simple gravel
bed diversion ditches, with weirs to control water flow from the river. In various years from 1963 to 1988,
these channels were planted with between 180,000 and 1 .1 million steelhead eggs. Red River is also the
site of a Cleatwater Fish Hatchery satellite facility, which was constructed in 1977 as part of the Lower
Snake River Compensation Plan. At the satellite, gametes are taken from two-thirds of the chinook adults
migrating to upper Red River. An acclimation pond at the facility annually holds between 40,000 and
350,000 chinook fry for approximately one month before they are released into the river.

Large volumes of stored sand-sized sediment in several undisturbed tributary watersheds indicates that
cobble embeddedness in Red River may be naturally higher than that in other local streams. Nevertheless,
it is clear that land management activity has contributed to increased sediment production in the river. The
mainstem Red River has been more greatly affected by management activities than the South Fork Red
River, and studies show that it produced 2.7 times the unit area average sediment yield as the South Fork
between 1986 and 1990 (Gerhardt, 1991). Sedimentation has reduced interstitial volume available to
overwintering fishes and incubating eggs, and is a significant habitat limitation in Red River.

Like Crooked River, parts of Red River were dredge mined in the 1940s and 1950s, although the channel
was not left in the exaggerated meander pattern that so uniquely characterizes portions of Crooked River.
Several miles of Red River were straightened by the mining, and in some reaches the coarse material
removed from the channel remains heaped in tailings piles along its banks. Dredging generally resulted
in increased sedimentation, and in reduced bank stability, habitat diversity, pool cover, overhanging bank
cover and shrubby riparian vegetation. Accelerated bank erosion above and below the dredged areas
indicates that channel straightening indirectly affected most of the other meandering meadow areas of the
river. It is likely that lowered base levels (lowered streambed elevations) in the mined reaches caused
channel degradation (bed cutting) upstream, and that sedimentation and increased channel sediment
storage caused accelerated meander shift downstream. The resulting bank erosion was probably exacer-
bated by the absence of deep-rooted riparian vegetation which resulted from grazing and deliberate shrub
eradication on the Red River meadows.

The privately owned meadows adjacent to Red River have been grazed since about 1910 (Nez Perce
National Forest, 1967) and riparian Forest lands above the Ranger Station were included in the Red River
grazing allotment from 1922 to 1983. In Upper Red River, where dredge mining did not occur, grazing
appears to have caused channel widening, bank sloughing and loss of riparian vegetation.

Project 84-5 was initiated in Red River to address habitat limitations caused by the increased sedimenta-

tion, the lack of overhanging bank and riparian cover, and the lack of habitat diversity. Furthermore, project
activity, by definition, supported USFWS and IDFG efforts by increasing the quality of juvenile and adult
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rearing and holding habitat. The project objectives outlined in the original BPA/USFS agreement were 1)
increasing rearing habitat for fish through installation of stream structures; 2) reversing the degradation
of streambank cover by re-establishing hardwood and conifer vegetation; 3) protecting the riparian zone
from continued grazing impacts on USDA Forest Service and private land through streamside fencing; and
4) stabilizing areas disturbed by previous dredge mining.

In addition, that agreement identified a secondary objective, which was to provide examples of riparian
area management techniques compatible with grazing of private pastures which may be utilized by other
landowners in the future.

Project 84-5 activity in Red River was complicated by the fact that much of the degraded habitat is on
privately owned land. Bank erosion on private lands was identified as a significant sediment source, but
corrective action was often forestalled by legal problems associated with acquiring riparian easements,
and difficulties in providing for long-term maintenance of structures and fencing. While several informal
agreements with private landowners were reached that allowed project activity on private ground, these
agreements do not specifically provide for future maintenance needs, Public-land reaches received a
disproportionate amount of corrective activity, because permission to work on private ground was fre-
quently delayed or never received.

During the course of Project 84-5 activity in the mainstem of Red River, USFS provided matching funds
for rehabilitation efforts in the South Fork Red River and Red River tributaries. Between 1985 and 1989,
USFS cost-share monies were used to install instream structures in South Fork Red River, as well as to
construct side channels and to revegetate harvested areas of its floodplain. Between 1983 and 1989, six
sediment traps were constructed (with cost-share monies) in Red River and its tributaries in an effort to
decrease the amount of sand-sized sediment reaching anadromous fish rearing and spawning areas.
Ongoing USFS efforts to reduce erosion due to road construction, road reconstruction and timber
harvesting activities are expected to assist in the recovery of the Red River system.

This chapter describes the kinds and extent of BPA-funded rehabilitation activity in Red River. It includes

a general overview of instream structure installation, bank restabilization efforts, side channel reconstruc-
tion, and riparian area revegetation.
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Section Il: Project Area

Red River drains a basin approximately 41,340 hectares (103,400 acres) in size (Figure 19). Elevations
within this basin range from 1,220 to 2,130 meters (4,000 to 7,000 feet). Slopes are moderate (predomi-
nately 25 percent to 40 percent), although slopes over 40 percent occur along major stream courses. There
are approximately 1,450 kilometers of identifiable stream channels from first to seventh order (Nez Perce
National Forest, 1984).

The annual precipitation varies with elevation, ranging from 63 cm (25 inches) below 1,500 meters (5,000
feet) to 114 cm (45 inches) above 1,830 meters (6,000 feet). Snow depths above 1,830 meters may exceed
two meters in winter; in the spring, snowmelt constitutes 83 percent of the total runoff volume. Data from
recording gages in the mainstem and South Fork Red Rivers show that about 30 to 35 percent of the annual
water vyield is generated in May, while the remainder runs off in 2.5 to 5 percent monthly increments.
‘Chinook” conditions produce winter flooding in December and January at an average of once every eight
to ten years (Ibid.).

Soils: Red River is located in an area of Belt Supergroup rocks, principally biotite schist and augen gneiss,
with outcrops of Idaho Batholith quartz monzonite. The soils formed on these parent materials tend to be
sandy, and like soils of the northern Idaho batholith (nearby), produce only meager levels of nutrients to
area waters. Because of this, streams in the area may have only a moderate natural carrying capacity for
fish, although the methodology for correlating fish production capabilities with stream nutrient levels has
not been established for soils of this type. The re-establishment of riparian vegetation, identified as a
Project 84-5 goal, will increase nutrient levels in the stream by providing detritus and food web support.

Vegetation: The vegetation along the stream course is varied; meadow openings are intermittent among
hardwood and conifer cover. Hardwood species are dominated by alder, willow, dogwood and Rocky
Mountain maple. Conditions occurring along Red River and its tributaries favor Engelmann spruce, grand
fir, Douglas-fir, lodgepole pine, subalpine fir, ponderosa pine and larch. Much of the lodgepole is of a
condition and age which makes it susceptible to mountain pine beetle infestation. Lodgepole was harvest-
ed in several riparian areas of main and South Fork Red River and its tributaries in the 1980s.

Wildlife: The meadows adjacent to Red River are highly used elk calving areas. The river is also home to
beaver, whose dam-building propensities continue to affect its channel in various ways and places. River
otter, moose, elk, white-tailed deer, mule deer and black bear are frequently observed. The meadows once
provided high quality waterfowl habitat, and while dredge mining and other land uses have undoubtedly
decreased the guantity and quality of this habitat, the area continues to serve as a spring migration
stopover for many species of waterfowl and shorebirds: tundra swans, horned grebes, great blue heron,
American bittern, northern pintails, green-winged teal, blue-winged teal, American widgeon, buffleheads,
harlequin ducks, ruddy ducks, hooded merganser, common merganser, killdeer, common snipe, spotted
sandpiper, greater yellowlegs, and Wilson's phalarope. Several species nest in the meadows; they include
Canada geese, mallards, cinnamon teal, killdeer, common snipe, spotted sandpipers, belted kingfishers
and dippers. Goose nesting platforms were constructed by IDFG in 1989, and approximately 60 pairs of
Canadian geese were relocated to the meadows in 1989 and 1990. Project activity benefits all of these
species by encouraging riparian vegetation, and creating additional wetlands through side channel and
pond construction.
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Historically, westslope cutthroat trout, bull trout, mountain whitefish, northern squawfish (Ptychocheilus
oregonensis), sucker, longnose dace, speckled dace and sculpin were found throughout most of Red
River’'s tributaries. Chinook salmon and steelhead trout utilized the main river channel, and some native
rainbow trout may also have been present. Rainbow and brook trout were planted in the early 1900s and

became established in the system.

Project Area and Reach Description: The project area includes approximately 30 kilometers of mainstem
stream channel, about half of which flows through privately owned land. Five reaches were defined based
on property ownership and similarities in channel morphology (Figure 19).

Reach |, in Upper Red River, flows mostly through privately owned meadows, although a small portion of
it lies on Forest land. In upper portions of Reach I, where the riparian area has not been grazed by stock,
the channel is relatively narrow and deep (a C6 channel type [Rosgen, 1985]), and overhanging banks
are prevalent. With the exception of its sediment load, this upstream portion of the reach appears to be
in near-pristine condition. Lower parts of the reach, however, especially the private lands, had been heavily
grazed and were subject to severe bank erosion (Figure 20) (A conversion from a C6 to a C3 channel type
had occurred [see Rosgen, 19851.) In fact, up to 200 tons of sediment were once estimated to erode
annually from banks along one portion of Reach I. Problems identified for Reach | in the January 1984
amendment to the USFS/BPA agreement were eroding banks, lack of overhanging vegetation, and lack
of shade.

Figure 20. Eroding banks, Reach |, Red River.

Reach Il includes the river from the lower edge of Reach | to the Ranger Station. About half of the riparian
acreage of Reach Il was harvested by a group selection cut in 1982. The reach was also included in the
Red River grazing allotment from the 1920s to 1983. Timber harvest and the adjacent County Road 234
left this reach with insufficient numbers of active and potential debris (Figure 21). Some bank erosion was
also occurring. Problems identified for Reach Il in the USFS/BPA agreement (1/84) were eroding banks,
extensive areas without over-wintering habitat (especially pools), and a lack of shade.
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Figure 21. County Road 234, adjacent to Red River in Reach II.

Reach lil is a privately owned meadow immediately downstream of the Ranger Station, part of which was
dredge mined and subsequently realigned and straightened. In conjunction with grazing and a corre-
sponding removal or weakening of deep-rooted woody shrubs on the banks, this resulted in an overwide,
shallow channel with few pools, little habitat diversity, and an accelerated rate of bank erosion. Problems
identified for Reach Il in the USFS/BPA Agreement (1/84) were eroding banks, a lack of overhanging
vegetation, and a lack of instream cover.

Reach IV, the ‘canyon” reach between the two meadows downstream of the Ranger Station, was signifi-
cantly altered by dredge mining. Fine floodplain materials which were left on the southwest bank when this
reach was mined were subject to undercutting where the stream flow impinged upon them. Coarse dredge
tailings were piled on the opposite bank, and although there were lodgepole pines growing on them in
many places, their angle was such that vegetation did not overhang the channel. Unlike the meadow
reaches, dredging left this section of the river with many deep pools. Problems identified for Reach 1V in
the USFS/BPA agreement (1/84) were eroding banks, little overhanging vegetation, few overhanging
banks, and a lack of instream cover.
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Comparison of aerial photographs taken in 1935 and 1984 indicates that dredge mining and channeiization
shortened Reach V (the highly sinuous meadow reach in the lower Red River meadows) by approximately
60 percent. The transition between the uppermost mined area and the downstream unmined area is
abrupt, and sedimentation at the boundary had caused a domino effect of sediment deposition and bank
erosion which contributed to destabilization of the entire reach. Reach V’'s meadows were also hayed and
grazed prior to project activity. Problems identified for Reach V in the USFS/BPA agreement (1/84) were
eroding banks, lack of overhanging vegetation, few overhanging banks, lack of shade and a lack of
instream cover.

It is some 10 km from the downstream end of Reach V to the mouth of Red River. This section (not in the
project area) is not considered to offer particularly good spawning habitat. Furthermore, it is quite heavily
dredge mined. and any improvements would be subject to dredge mine activity. It was felt that project
activity would provide greater benefit in Reaches | through V.
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Section Hl: Instream Structures

All of the “standard” instream structures were installed in Reaches Il and IV, primarily because both are
USFS-owned, and were immediately available for project work. Totals include 28 log weirs, 42 rock weirs,
46 deflectors (rock, log and series), 63 boulder complexes averaging three boulders each, 11 k-dams, 41
bank cover structures and 88 pieces of anchored woody debris (Table 6). In Reach I, these structures were
installed to correct a lack of pools and overwintering habitat, and to provide cover and replace acting
debris. Since deep pools already existed in Reach IV, much of the structural work there was aimed at
providing instream cover.

Table 6. Red River instream structure accomplishments by reach.

Reach I
28 log weirs 40 rock wiers
11 k-dams 13 boulder complexes
65 trees anchored as large woody debris 9 root wads anchored as large woody debris
20 log deflectors 2 rock deflectors
21 wing deflectors (4 series) 38 bank cover structures
4 gabions
Reach IV
3 bank cover structures 3 log deflectors
50 boulder complexes 14 anchored pieces of large woody debris
2 rock weirs 1 rock deflector

Installation of the structures usually required a hydraulic excavator. Individual elements of the structures
were sometimes secured to bedrock or existing boulders with three-eighths to one-half inch galvanized
cable. The cable was fastened using a gas-powered rock hammer drill manufactured by Hilti, and Hilti's
Cl 00 bonding material. Much of the work, like placing filter cloth and wire mesh, was completed by hand.
Actual installation methods varied according to the conditions, For instance, in some cases, the fill behind
a log weir was supported by 2 X 2 inch wire mesh and filter cloth, in others by planking, and in still others
fill material was placed behind the logs without additional support. Boulder weirs were constructed in either
an upstream V or downstream V configuration. Cover logs were sometimes placed parallel to the flow and
sometimes at an angle to it, sometimes cabled and sometimes buried in the bank.

Structure success varied according to structure type and placement. Some of the structures performed
as expected, and now provide quality resting and wintering habitat for adult and juvenile salmonids (Figure
22). USFS personnel have observed that the deep, created pools are heavily used by adult chinook (Moroz,
pers. comm.), and that adults also frequently rest behind the boulders placed in pools in Reach IV.
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Figure 22. Large woody debris installed for cover.

Some structures, however, especially those that caused the channel to widen, became areas where
sediment settled and collected. Platts et al. (undated), while discussing a structure-related improvement
in stream depth, percent pool, bank water depth and pool quality, noted an increase in fine sediments
associated with the structures. “Increases in fine sediments,” they observed, "... were probably associated
with the increased pool-riffle...ratio causing higher depositional processes.” In Red River, where sediment
deposition is thought to be a key limiting factor to salmonid survival, structures which increase the
width:depth ratio (log weirs, rock weirs and downstream V’s) have not produced entirely positive results.
They may indeed have created pools, but they have also reduced the stream’s ability to transport sediment.
Today, USFS specialists recognize that in streams with high bedload sediment yields, the benefits of
creating plunge pool habitat with weirs must be weighed against the structures’ tendency to overwiden
the channel and induce sediment deposition. It is now felt that more emphasis should have been placed
on structures that not only provide winter and resting habitat, but help to move sediment through the
system, rather than collect and hold it. These opinions were echoed in a review of the project work by D.
Rosgen. Wildland Hydrology Consultants, in 1989 (Rosgen, 1990).
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An example of this kind of approach is a series of low wing deflectors alternating on opposite banks (Figure
23). Water flow, constricted by the deflectors, scours a long trench pool of conslderable value as fish
habitat, without reducing the stream’s ability to flush sediment from the system. Four of these series were
constructed in Reach Il in 1986. All four now provide quality habitat in areas that were formerly composed
of homogeneous riff lefrun sequences.

Figure 23. Alternating wing deflectors creating a natural meander and trench pool.

Structure Maintenance Requirements: A thorough examination of structure condition was conducted in
Reaches |, Il and IV in the summers of 1990 and 1991. According to these surveys, 82 percent of all instream
structures were functional, although about one-third of both log and rock weirs, and one-fifth of the
deflectors required some level of maintenance (Table 7). Some of the structures were in fact determined
to be ineffective, and need to be scheduled for redesign or removal.

Table 7. A breakdown of current instream structure status by structure type.

Structure Type Satisfactory Requiring Maintenance Ineffective
No. % No. % No. %
log weir 16 57 10 36 2 7
k-dam _ 7 64 4 36 0] 0
rock weir 26 62 14 33 2 5
boulder complex 63 100 0 0 0 0
anchored debris 70 79 1 1 17 19
bank cover structures 8 20 13 32 20 49
log deflector 7 30 | 4 15 6.5
rock deflector 2 100 0 0 0 0
wing deflectors (4 series) 21 100 0 0 0 0
TOTALS 220 69 43 13 56 18
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Where this many structures are installed, it is not unexpected that a few should fail or require some
reconstruction, Many of the Red River structure failures were due to factors similar to those that caused
Crooked River structure failure. The filter cloth backing in several log weirs tore, so that water flowed
underneath, instead of over, the logs. One weir had been placed at a slight angle to the flow, and water
had been forced into the bank on one side. As in Crooked River, several of the downstream V weirs were
found to force water off the V sides, and into the banks below the structure. Several weirs had been located
where banks were too shallow to prevent water from flowing around the structures and eroding bank

material.

Figure 24. Upstream V weir.

The majority of the ineffective structures
were ones that had been installed to pro-
vide cover. These were bank cover struc-
tures, log deflectors and anchored woody
debris. The latter two, deflectors and debris,
tended to shift from the areas in which they
were originally placed because of inade-
guate anchoring, or changes in flow. Bank
cover structures were composed of a single
log placed parallel to the bank, and held by
perpendicular logs anchored into the bank.
While in some cases these structures had
filled with vegetation and were providing an
artificial undercut bank exactly as hoped, in
a number of cases water flowing into the
structure eroded bank material behind the
logs. Nez Perce National Forest specialists,
after observing the effects of this kind of
structure, would now recommend cover
structures that do not interfere with natural
changes in bank configuration due to sea-
sonal and annual fluctuations in flow.

Some maintenance work has been completed. Four downstream V weirs were changed to upstream V
weirs in 1991 (Figure 24), and several inappropriately located structures were removed, and the banks

reshaped and seeded.
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Section 1V: Side Channels

To provide additional over-wintering and summer rearing habitat for juvenile salmonids, over 1,550 meters
of side channel were created adjacent to the main Red River channel. In 1985, 98 meters of side channel
were excavated with a small track-mounted backhoe (John Deere 555-D), and 175 meters of three
previously existing side channels were opened and improved (these were generally old oxbows that had
silted closed). Another 85 meters of side channel were excavated in Reach Il in 1986, and slight mainte-
nance was required on the sidechannels created in 1985. In 1988, permission was granted for side channel
construction on private land in Reaches | and Ill. That year, six separate side channels were constructed:
550 meters in Reach Ill (two channels), 244 meters in Reach Il, and 275 meters in Reach 1 (three channels).
Another side channel was constructed in 1991 to provide inlet and outlet routes for a pond excavated in
Reach Il that year. The pond, which is approximately 150 X 25 meters, lies adjacent to an area of similar
size that is also submerged at high flows--at low flows, this area remains marshy. The pond and the marshy
area, along with the side channels themselves, add some 8,960 square meters of wetlands habitat to the
Red River system. (For additional information regarding 1991 project work, consult Appendix A.)

High quality summer and rearing habitat has resulted where the created side channels were constructed
with a gradient sufficient to flush the sediment that enters them. Other side channels, which are too wide
or too shallow in gradient to flush themselves of sediment, generally provide good summer rearing habitat,
but limited winter rearing, due to their high levels of fine substrate and corresponding lack of depth and
cover.

Two other side channel design characteristics were found to be inappropriate for a stream that transports
as much sediment as does Red River. In most cases, a log weir or other structure was placed immediately
below the new channel intake; these structures were meant to encourage steady flow of water into the
newly created channels. Instead, the structures slowed the water and encouraged sediment deposition
at the inlet, so that at low flows, water can no longer enter the channel. A second problem is that channels
constructed in 1988 were equipped with intake culverts which rested on the channel bottom, or in some
cases, were partially buried in the stream bed. These culverts permit large amounts of sediment to enter
the side channels, where, in channels unable to flush it, it remains.

In 1991, in an experimental attempt to minimize side channel sediment deposition, a board was fixed
across the lower half of the inlet side of one of the problem culverts. If this decreases the amount of
sediment entering the channel without overly reducing the flow, the District may try this same method on
other channel inlet culverts, In Reach Ill, one of the intake culverts was replaced with a bottom-board
headgate structure designed to minimize the amount of sediment entering the channel. This structure will
require careful monitoring, however, to maintain desired flow volumes in the side channel as stage in the
main river varies. Otherwise, problem channels could be improved by sodding the banks and/or intense
planting efforts to narrow the channel. Manual removal of the fine sediment using a portable dredge may
also be possible. Hydrologic designs for any future side channels should take into consideration the
physical characteristics necessary to prevent unwanted sediment deposition.

Despite variations in success of some of the Red River side channels, USFS specialists have observed high
numbers of juvenile salmonids using the channels, and feel that they add valuable rearing habitat to the
system. Hillman noted significant use of a side channel for winter habitat in Reach Il (Hillman, 1986). Some
concerns were raised in the 1989 annual report to BPA that the side channels may freeze solid, and
therefore be unsuitable for winter use. Observations during the winters of 1989/1990 and 1990/1991
revealed that while many of the side channels freeze across the top, they do not freeze solid.
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Section V: Bank Stabilization

Bank erosion is considered to be a primary contributor of sediment to Red River. Accelerated rates of bank
retreat have occurred in most places because of dredge mining and grazing, although in Reach !, they
are due to an unnatural constriction of the channel by County Road 234 (Figure 21). Bank stabilization
efforts took several forms, among them rip rapping, cover sill structures and a native material revetment
(Table 8). In addition, many of the bank cover structures have reduced bank erosion as well as provided
instream cover.

Table 8. Bank stabilization in Red River by year.

Year Area Stabilized Reach

1983 68 m Reach |l
1984 838 m? Reach Il, Reach V
1985 43 m2 Reach I, Reach V
1986 480 m? Reaches II, IV &V
1987 40 m? plus 3 structures Reaches |, Il
1988 1 structure Reach |

1991 460 m Reach !l

Rip Rap: In 1984 and 1985, eroding banks in dredged areas of Reaches IV and V were rip rapped with
large boulders. Rip rapped areas and the opposite banks were seeded and sprigged with willows, and one
area was completely fenced.

At two sites, the rip rapping stabilized the banks as intended, and is now also providing instream cover
(Figures 25 and 26). In one stretch of Reach V, however, individual or clustered boulders were not
embedded deeply enough on the outsides of meander bends; bank erosion has left boulders isolated by
bank retreat.

Figure 25. Unstable bank in Reach V, Red River, before bank stabilization in 1984.
46



Figure 26. Same section of bank in Reach V. after bank stabilization in 1984.

Cover Sill Structures: In 1988, ten cover sill structures (See Seehorn, 1985) were constructed on private
ground in Reach | (Figures 27 and 28). The cover sill structures were designed to stabilize eroding banks
on the outsides of meander bends as well as create artificial overhanging bank cover (until deep-rooted
vegetation is re-established). They were seeded, mulched with erosion control matting, and densely
planted with alder, dogwood, and willow, and most were fenced after construction.

Figure 27. Construction of a cover sill structure in Reach I, 1988.
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Figure 28. Shortly after construction of a cover sill structure in Reach I, 1988.

The cover sill structures have indeed reduced sediment input to the river from the accelerated retreat of
.9 to 1.5 meter banks. However, a number of them were built at lower than bankfull stage, so that high flows
annually overtop them, and erode the lowest part of the filled bank material. This fact reinforces the need
to identify bankfuil elevations and to design structures accordingly, especially those receiving the impact
of turbulent flows on the outsides of meander bends. A few of the structures were not extended far enough
down the bend, so that the locus of erosion has shifted downstream. In addition, because topsoil was not
salvaged and redistributed, revegetation has been slow. Stock trampling and browsing also damaged
those structures that were not fenced, or were fenced inadequately. While the problems have not rendered
the structures ineffective, some reconstruction and topsoiling to promote quicker establishment of deep-
rooted shrubs is required. This work, along with some additional required fencing, will be completed in
1992, as funding permits.

Bank Stabilization Logs: Logs were used in two ways to stabilize banks above the high water mark. In
Reach II, eroding banks 1.2 to 1.8 meters in height were essentially terraced with a series of logs embedded
in the bank face. The increased stability provided by the logs allowed vegetation to re-establish itself; this
treatment is considered a success.

On a larger scale, logs were also used to terrace four to five-meter slopes in Reach !V. Here, dredge mining
had left mounds of gravel piled on one bank and mounds of earth on the other. Boulders placed at the
toe of the earth, and logs anchored across the face of the mound, have helped to stabilize the area so that
seeded grass and planted shrubs can take hold.

Native Material Revetment: Another type of bank stabilization structure was constructed for the 1991
“Mullins” project in Reach Il (Appendix A). Like the cover sill structures, it was designed to stop bank
erosion until deep-rooted vegetation is re-established. It differs, however, in that it was built with natural
materials; the result is an intricately interwoven lattice of logs, rootwads with 3.5 to 4.5 meter boles, and
boulders to counterweight and wedge the wood. The rootwads were placed facing the flow so as to induce
scouring of deep pools beneath them for overhanging cover. These revetments extend along 460 meters
of bank in Reach lll, in an area affected by dredge mining and channel straightening. They are discussed
more fully in Appendix A.
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Section VI: Riparian Area Revegetation and Fencing

Between 1983 and 1990, about 10,000 hardwood shrubs were planted in Red River riparian areas: Utah
honeysuckle (Lonicera utahensis), Russian olive, willow, aspen (Populus tremuloides), green ash (Fraxinus
pennsyivanica), blue elderberry (Amelanchier sp.), cottonwood (Populus trichocarpa), red osier dogwood
and alder (Alnus incana) (Table 9). In addition, lodgepole pine, spruce and Douglas-fir were planted in
1983, and 500 Douglas-fir and Englemann spruce seedlings were planted in 1988.

Willow was taken as cuttings from locally established vegetation. Willow ‘sprigs’ were planted immediately
into raw, eroding banks, very near the water table. Other shrubs, whose natural habitat is higher on the
bank, were planted accordingly. As each of these shrubs was planted, an area about 35 X 35 centimeters
was cleared of heavy grass cover (a process known as ‘scalping”).

The willow has clearly been more successful than other shrub species, while native species obtained from
nurseries survived in greater numbers than non-native species. Non-native species, like Utah honeysuckle,
green ash, Russian olive and cottonwood, are not now present in significant numbers. Blue elderberry
success is difficult to monitor because the species occurs naturally in the area, and planted shrubs cannot
be distinguished from natural regeneration. Seventy-five to 80 percent of the large aspen survived in areas
where it was fenced.

Despite the “scalping,” or removal of grass where shrubs were planted, grass was usually so well re-
established by the season’s end that it had a negative impact on the shrubs’ survival. Competition from
grass and damage by gophers have been the primary causes of mortality in planted shrubs. The conifers
planted in 1988 were two-year old bareroot stock, and probably because of their age and stature, survived
in greater proportions than the containerized shrub stock.

All disturbed areas were heavily seeded and fertilized, and where needed, mulched with straw or erosion
control matting. Seed mixes were of a standard Forest Service variety containing approximately 37 percent
pubescent wheatgrass (Agropyron pubescens), 22 percent annual rye, 16 percent orchardgrass, 10
percent hard fescue, 10 percent reed canarygrass and three percent white Dutch clover. Seed was applied
at an average rate of eight Ibs/hectare (20 Ibs/acre). Most areas were fertilized with a 25-10-0-7 fertilizer
mix at about 40 Ibs/hectare (100 Ibs/acre).

Fencing: To protect planting and seeding efforts, and also to prevent structural damage to banks, 750
meters of riparian fencing were installed in Reaches Il, IV and V (Table 9). (Additional fencing is scheduled
for Reach 11l in 1992.) Fencing was constructed in a post and pole or a jackleg style.

Fencing was originally identified as one of the four objectives of Project 84-5 activity in Red River, and
continues to play a critical role in the success of the bank stabilization structures. Unfenced bank stabiliza-
tion and cover structures were several times damaged by livestock grazing and trampling. Furthermore,
partial failure of several bank stabilization attempts illustrates that, in the long term, fencing is probably the
most reliable way in which to assist bank recovery in areas where bank degradation is not a result of
channel alteration (like dredging or channelization). Fencing can encourage natural healing and corre-
sponding stability where artificial structures alone are a short-term solution. Fencing was also key to the
success of the planted alder and willow; areas where alder and willow were completely fenced from
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domestic livestock show a significantly higher survival rate than areas that were not. USFS specialists feel
strongly that the original intent to fence portions of Red River was valid, and, in cooperation with other
agencies and landowners, are working to improve riparian grazing practices and generate support for
fence construction and long-term maintenance on private ground in Reaches I, lll, and V.

Table 9. Red River riparian rehabilitation accomplishments* by year.

Year

Fencing

Planting

1983

335 meters

6,440 meters of streambank
(conifers and deciduous trees and shrubs)

1984

321 meters

1,670 shrubs

1985

115 red osier dogwood
120 Utah honeysuckle
50 Russian olive

500 willow cuttings

1986

90 meters

580 willow

1988

500 Douglas-fir/Englemann spruce
240 aspen

1989

3200 willow cuttings
190 alder

190 red osier dogwood
280 blue elderberry

15 green ash

160 native Carex “plugs’

* funded by BPA




Section VII: "The Mullins Project”

Project activity in 1990 and 1991 was focused on an effort that came to be known as *the Mullins Project,’
because it took place on private land in Reach Il belonging to E. Mullins. In 1989, BPA funds were used
to contract D. Rosgen, Wildland Hydrology Consultants, Pagosa Springs, Colorado. In Rosgen’s report to
the Forest Service (Rosgen, 1990), he outlined a restoration plan which involved realigning the river to
achieve a meander geometry, pool:riffle ratio and channel shape in equilibrium with bankfull flow and
sediment load; constructing bank revetments using only native materials (logs, rootwads and boulders)
to stabilize the outer banks at bends; and promoting the recovery of dense, deep-rooted riparian vegeta-
tion through intensive transplanting and fencing. The Red River District hydrologist refined the plan with
assistance from Rosgen and Nez Perce National Forest engineers.

In 1990, much of the BPA-funded activity involved preparing for the Mullins Project. In July, a unit of the
Idaho National Guard transported some 400 boulders to the project site from USFS rock pits up to 25 miles
away. This weekend exercise for the Guard unit represented a cooperative donation equivalent to at least
5000 dollars. In addition, the Red River Ranger District donated logs and rootwads from an area of
blow-down timber which would otherwise have been offered as a salvage sale. Other cooperators included
the Shearer Lumber Company, which donated a sizeable nhumber of rocks and logs, the Kelly Creek
Flycasters, Potlach Corporation, Idaho Department of Fish and Game and the U.S. Fish and Wildlife
Service.

Project work in 1991 accomplished the following things:

1. The channel was realigned to reduce the radius of curvature on three bends and slightly amplify
the radius of curvature on a fourth,

2. A native material revetment was constructed to stabilize 460 meters of severely eroding bank, and
to provide cover for adult and juvenile fish.

3. The length of the channel was increased by 46 meters (8 percent), the bankfull width decreased
by 7 percent, the maximum bankfull depth increased by 23 percent, and, accordingly, the

width:depth ratio decreased by 17.5 percent.

4, Vortex rock structures were placed in such a way as to control flow direction and grade, and scour
holding areas for fish.

5. Aninlet control pipe (on an existing side channel) was replaced with a treated lumber headgate to
allow manual control of water velocity and depth in the channel, and to minimize sediment influx.

6. A second channel/pond complex was constructed, with a similar inlet control structure.

7. Mature native shrubs were transplanted from disturbed areas to new streambanks and floodplains.
Over 3000 willow cuttings were planted throughout the Mullins Project Area.
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As of April 1992, the project appears to be fully successful. Little bank erosion is now evident, and scouring
is occurring as planned in association with the vortex structures and general revetment configuration.

Additional fencing and planting is scheduled for 1992. The Kelly Creek Flycasters, a Lewiston, Idaho
sportsmen’s organization, has volunteered to plant lodgepole that will be grown and donated by Potlatch
Corporation. The area will be completely fenced, except for two stock access points which will be lined with
a geotextile designed to protect banks during stock use. Appendix A contains an extensive discussion of
the Mullins Project authored by the District hydrologist who directed the activity. It explains the project’s
objectives and implementation methods, and includes pre- and post-construction survey results.
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Section VIII: Summary and Conclusion

Project 84-5 activity in Red River spanned nine years, and was conducted in support of fisheries augmenta-
tion by the Idaho Department of Fish and Game and the U.S. Fish and Wildlife Service. Project activity
focused on habitat degraded by mining, grazing, road building and timber harvest, and was guided by
project objectives outlined in the original BPA/USFS agreement.

One of these objectives was to increase rearing habitat for fish through installation of instream structures.
Construction of various kinds of weirs, cover structures and current deflectors, anchoring of large woody
debris and excavation of side channels combined to fulfill this objective. Eighty-two percent of the struc-
tures are currently providing additional habitat as intended, although thirteen percent of them presently
require maintenance. Approximately 1,548 meters of side channel were constructed in Reaches |, Il, and
lll. Several side channels provide both summer and overwintering habitat, but because of sediment
accumulations, others provide only summer rearing habitat. The causes of this sedimentation include low
stream velocity at the side channel inlet, improper placement of the intake culverts, and low channel
gradient. Several previously described experimental methods are being used to reduce sediment accumu-
lation in constructed side channels.

Another objective was to encourage the re-establishment of hardwood and conifer vegetation in Red River
riparian areas. Between 1983 and 1990, over 11,000 shrubs and trees were planted on raw and eroding
banks, and in conjunction with instream structure and bank stabilization projects. Willow and indigenous
hardwood shrubs survived better than non-indigenous species, and conifers, probably because of their
age and stature, survived better than many of the hardwood shrubs.

A third objective specified protection of Red River riparian zones with streamside fencing. In all, approxi-
mately 750 meters of riparian fencing were installed in Reaches Il, IV, and V. Problems associated with
acquiring riparian easements to allow for construction and long-term maintenance of fencing forestalled
further fencing projects. In future, greater cooperation with other agencies will help to provide the kinds
of agreements necessary to fully accomplish this goal.

A fourth objective stated the need to stabilize areas disturbed by previous dredge mining (Reaches IlI, IV
and V). Specific projects included installation of bank stabilization logs, placement of boulders to provide
instream cover and stabilize the toe of tailings piles, and seeding and planting to stabilize banks and
provide bank cover. In Reach lll, the project also included realignment of the channel to achieve equilibrium
with bankfull flow and sediment loads. Bank revetments were constructed to stabilize the newly realigned
channel, and to provide quality instream cover and overwintering habitat. Other long term stabilization in
Reach Ill will be achieved through bank revegetation and fencing.

As a compliment to the stated objectives, several kinds of bank stabilization structures were constructed
in areas not dredge mined. They included rip rap, bank stabilization logs (Reach Il) and cover sill structures
(Reach 1). Bank stabilization logs were successful in stabilizing steep banks until vegetation could be
re-established, and cover sill structures performed well when accompanied by fencing. Plans have been
made for maintenance and fencing of structures damaged by stock.
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Whereas certain elements of the Project 64-5 activity were only partially successful, the overall project affect
has been an increase in fisheries habitat quality in Red River. Bank stabilization efforts, including specifical-
ly the fencing and revegetation, were successful in preventing substantial quantities of sediment from
entering the system. Instream structures undoubtedly increased habitat diversity in the project reach. The
fencing effort, while only partially meeting expectations, helped to illustrate the necessity for inter-agency
cooperation and planning prior to commencement of project activities.

Further fencing and hardwood shrub planting is recommended. Paving County Road 234 would greatly
reduce sediment input to Red River, and the reduced input, of course, would increase the value of work
accomplished to date. Additional channel improvement, like that accomplished during the Mullins Project,
is warranted on another 370 meters in Reach Iil, and some 6.5 km in Reach IV. These segments offer some
of the highest potential chinook salmon and steelhead spawning habitat in the South Fork system, but have
been severely degraded. Onsite habitat loss, as well as downstream sediment and water temperature
impacts have resulted.

Establishment of a landowners association within the Red River drainage would create the structure
necessary to coordinate future land use and enhancement efforts. The Soil Conservation Service has
indicated an interest in establishing a Coordinated Resources Management group, but will need Forest
Service support to bring it about. The Nez Perce National Forest has requested partial funding of these
projects through the 1991 Northwest Power Planning Council, Columbia River Basin Fish and Wildlife
Program amendment process.
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The USFS/BPA Project 84-5 agreement was amended in May, 1986 to include modification of a partial
barrier in Meadow Creek, Clearwater Ranger District, Nez Perce National Forest (Figure 29).

Project Area: Meadow Creek enters the South Fork of the Clearwater River at river kilometer 52.3. The
stream lies entirely within the Nez Perce National Forest, with the exception of a 294-hectare (725-acre)
area known as ‘McComas Meadows’ in Sections 25, 26 and 35, T 30N R 4E. The creek is approximately
24 kilometers long, and drains 9,770 hectares (24,115 acres). Populations of steelhead trout, chinook
salmon, west slope cutthroat, eastern brook trout, rainbow trout and bull trout inhabit the creek.

The Meadow Creek watershed ranges in elevation from 701 meters (2,300 feet) at the South Fork to 1,829
meters (6,000 feet) at its headwaters, and consists mostly of grand fir habitat types (although Douglas-fir
is found on warm aspects). Apart from McComas Meadows, steep side hills predominate within the
drainage.

Meadow Creek is a relatively large system, and is considered to have excellent potential for anadromous
fish production. Murphy and Metsker (1962) identified 17,079 square meters of spawning gravels in
Meadow Creek, enough for 1,361 spawning pairs. However, they, as well as several others, identified a
partial migration barrier near the mouth of Meadow Creek, consisting of a succession of boulder cascades
some 200 feet in length. Although McComas Meadows was once a traditional site for Native American
harvest of chinook and steelhead, observation in 1985 indicated that most steelhead and all chinook were
being blocked and detained by these barriers (a few small steelhead adults, probably jacks, were observed
passing through the barriers). It is possible that the barriers were created by a landslide subsequent to
Native American fishing activity.

Some attempts to modify the barriers were made prior to this project. In the late 1970s, explosives were
used to modify one waterfall and enlarge an existing resting pool. In 1984, other minor changes were made
with additional blasting. Neither of these attempts, however, was effective in easing steelhead passage.
Major modification was made difficult by restricted access to the area.

The Idaho Department of Fish and Game, recognizing that the barriers did not present a total block to fish
migration, released some 1,772,000 steelhead fry into Meadow Creek between 1977 and 1980. In 1981,
a hatching channel was constructed on North Meadow Creek; almost six million eyed steelhead eggs were
planted in the channel from 1981 to 1988. In 1988, 100,000 chinook salmon fry from the Rapid River fish
hatchery were released into the creek at points upstream from McComas Meadows.

Methods and Materials: J. Orsborn and T. Bumstead were contracted in 1985 to design a means to ease
fish passage through the barriers. The contractors examined two possibilities: minor modification of the
lower portion of the barrier to allow passage for steelhead only, and more major modification of the entire
falls to allow passage for both steelhead and chinook. The latter alternative was chosen, and the contrac-
tors’ final report (1986) recommended building a series of small weir pools, enlarging several of the existing
pools, and removing some of the boulders which impeded flows. Implementation of the plans began in
1986; only a few minor modifications from the contractors plans (Figure 30) were made.

Because the site is inaccessible to machinery, all of the work was completed by hand. D&B Drilling and
Blasting of Dayton, Washington were contracted for explosive work, and were on the site for about a week
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Most of the rocks designated for removal were basalt, and often wedged between granite boulders. Power
Max 140 (boulder bombs) was used to remove the hard basalt rocks, and in some cases the surrounding
granite fractured and split. After the blasting, rock fragments were removed from the pools manually. Some
were used to fill gabions, others placed above the high-water mark. Logs and boulders used to construct
the weir pools were moved into position with a chainsaw winch, block and tackle, log carriers and pry bars.
Structure elements were secured to bedrock with a gas-powered rock hammer drill and three-eighths to
one-half inch cable.

Results and Discussion: The project was completed in about four weeks in September of 1986, roughly
half the time it was originally estimated to take (Figures 31 and 32). Annual maintenance involves cleaning
the take-off pools and correcting any leaks under or around the log structures, and requires one to three
days.

Removal of the Meadow Creek barrier makes available some 145,660 square meters of spawning, rearing
and over-wintering habitat. Full seeding of the Meadow Creek system would produce 29,300 spring
chinook and 22,000 summer steelhead smolts, and a corresponding escapement (and increase) of
approximately 200 adults of each species to the South Fork Clear-water system. Subsequent to the barrier
removal project, summer steelhead trout and spawning redds were documented above the project site,
and steelhead were observed passing successfully through it.

Figure 31. Meadow Creek project site before project work, 1986.
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Figure 32. Meadow Creek project site late in project work period, 1986.

In September of 1991, USFS approved plans for a land exchange by which it would acquire ownership of
McComas Meadows. Grazing in the meadows has removed streamside vegetation, resulting in bank
deterioration, high instream sediment levels and increased temperatures. (Much of the spawning-sized
gravel in McComas Meadows is presently only marginally utilizable because of high cobble embedded-
ness.) If the land exchange occurs, USFS intends to initiate a major rehabilitation project which would
consist of fencing, bank stabilization and revegetation. These activities would increase the quality of the

habitat newly available to anadromous fish runs.
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Water has been key to mining in the western
United States since the first gold pan was put
to use here. Methods quickly evolved to com-
plex combinations of sluices and ditches.
When miners began to discover deposits of
gold in prehistoric river beds, sometimes high
on the hillsides above present waterways, hy-
draulic placer mining was developed. Hy-
draulic mining was used as early as 1852 in
Nevada County, California (Wagner, date un-
known, in North American Gold Mining Indus-
try News, 1985), but most of the hydraulic min-
ing sites on the Nez Perce National Forest
were worked between the turn of the century
and the 1950s.

Hydraulic mining involved routing water from
sources much higher in elevation than the
claim. Forced into a canvas hose, the water,
dropping in elevation, became highly pressur-
ized (Figures 33 and 34). Reports of early Cali-
fornian hydraulic mining include stories of men
and animals killed by the force of the water at
a distance of 200 feet from the nozzle. “A
50-pound boulder placed in the stream of wa-
ter would be projected with the force of a can-
non ball, riding the water for a considerable
distance before falling” (Ibid.). The tremendous
force of the water crumbled entire hillsides.
The muddy water, containing boulders, rubble
and “pay dirt,” coursed down the slope where
it was routed into a sluice box which settled the
gold. Leaving the sluice box, the sediment-
laden water drained directly into creeks and
rivers.

Figure 33. Hydraulic mining in Leggett Placer,
Nez Perce National Forest, 1902.
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Figure 34. Close-up of hydraulic mining in Leggett Placer, Nez Perce National Forest, 1902.

The huge pits which resulted from the hydraulic mining were called gloryholes. Decades later, many of the
gloryholes on the Nez Perce National Forest look much the way they did when the miners left them. In many
cases, steep headwalls have not revegetated, and sediment loss by erosion is still tremendous. However,
the gloryholes have significant historical interest, and this fact should not be ignored during rehabilitation
efforts.

A rough “feasibility study” conducted in conjunction with Project 84-5 identified twelve hydraulic mining
sites on Forest Service and private land, listing a cost estimate for rehabilitation of each. However, as
project work commenced, it became clear that initial cost estimates were almost ridiculously low. The
original estimate for rehabilitation of the Haysfork Gloryhole, for instance, was 12,500 dollars. Current
estimates now lie between 500.000 and a million dollars.

USFS personnel decided to focus project funds on four of the gloryholes, Haysfork Gloryhole, Cal-ldaho
Gloryhole, Leggett Placer and Fisher Placer.
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Haysfork Gloryhole

The Haysfork hydraulic placer mine (Haysfork Gloryhole) is located in the north half of Section 24, T 30N,
R BE, and drains into Newsome Creek, a major tributary to the South Fork Clearwater River (Figure 2). The
pit lies at about 1,341 meters (4,400 feet) elevation, and is approximately four hectares (10 acres) in size
(Figure 35). In addition, runoff from the gloryhole has physically affected a large area below the pit. The
sparse vegetation in the gloryhole is dominated by lodgepole pine, grand fir, Douglas-fir and alder, much
of which has been planted in various rehabilitation efforts. Annual precipitation at the site is about 76 cm
(30 inches), of which 46 cm (18 inches) are generally snow.

The site is in the Border Zone of the Idaho Batholith, which is composed of highly erodible schists and
gneisses, and some interjected granitic textured materials. Slightly compacted Tertiary Period sediments
overlie the Border Zone rocks. This combination of soils, slope and concentrated water result in a site
particularly susceptible to erosion. The R1/R4 Sediment Model and the Soil Conservation Service's
Universal Soil Loss Equation both estimate that approximately 170 tons of sediment are generated annually
from the gloryhole (Gerhardt, unpublished). Between 1987 and 1991, approximately 920 cubic meters of
sediment reached sediment traps located 400 meters below the gloryhole, adjacent to Newsome Creek.
Using a 1.16 tons/cubic meter conversion factor, this would equal roughly 1071 tons of sediment, or about
270 tons/year. (Tons/cubic meter conversion factors are highly variable; tons calculated using a conver-
sion factor are very general estimations.) The facts that two of these years were well below average in
spring runoff and that some sediment was undoubtedly trapped within the gloryhole seems to indicate that
the model estimates are low.

Historical Background: While the Haysfork Placer was locally known by its current name (Kennedy and
Morgan, pers. comm.), it was evidently also called variations of “the Old Montana.’” Early reports contain
no mention of a “Haysfork” mine or placer, but Bell (1908), Shenon and Reed (1934}, and Reed (1934) refer
to a mine they call “the Old Montana Placers,” "the Montana,” or *the Old Montana” that corresponds in
location and magnitude to the Haysfork Gloryhole. In 1909, the mine was operated with four “giants”
(nozzles), and appeared to be one of the most significant deposits in the district (Bell, 1909). According
to Shenon and Reed (1934), between 459,000 and 612,000 cubic meters of interbedded gravel, sandstone
and clay were removed from the placer between 1905 and 1915, yielding 317 ounces of gold and 29
ounces of silver. Water was brought to the site over Little Baldy Saddle from Pilot Creek: remains of the
diversion ditch can still be seen from the Elk City Wagon Road (Morrow, pers. comm.). Sluice boxes
emptied tailings directly into Newsome Creek after processing. Until 1984, upper slopes of the pit were
much as the miners had left them in 1915, although massive erosion had undoubtedly occurred since then.
The upper scarp, at 100 percent slope, was being undercut by wind and rain (Figure 36).

Rehabilitation Activity Prior to Project 84-5: In a memo dated January of 1963, then Elk City Ranger
District Timber Management Assistant Lynn Mason recommended leaving the area to heal naturally. That
spring, after he had witnessed the effects of a high intensity storm on the gloryhole, he changed his mind.
In April of 1963, he issued a memo suggesting blasting of the steep, upper slopes, and a seeding and
planting program. In 1965, the Elk City Ranger District issued the first detailed restoration plan for the
gloryhole, which recommended that the slope of the gloryhole be reduced to less than 35 percent by
“moving the earth from the lip of the glory hole into the hole” with dynamite, caps, ditching powder and
dozer work, In addition, it recommended the construction of a series of contour trenches to help drain water
from the area, and vigorous planting, seeding and fertilization, The “soil, when disturbed,” according to the
plan, “will not erode if treated with standard erosion prevention methods.”
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Figure 35. Haysfork Gloryhole, 1980.
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Figure 36. Upper slopes of Haysfork Gloryhole. prior to project work in 1964.

Funds were lacking, and the 1965 rehabilitation plans were not, for the most part, put into effect. Some
Douglas-fir may have been planted in conjunction with routine planting of a clearcut that had been located
adjacent to the upper edge of the gloryhole in 1966 or 1967. In 1979, a field review resulted in a memo
which included this statement: ‘the Hays Fork Glory Hole represents a very difficult, if not impossible,
rehabilitation task.” The memo did, however, suggest planting on the lower slopes of the gloryhole, and
placing logs along the toe of the slope to catch sediment moving downslope. It also recommended
consideration of sediment trap structures downstream of the mine site. It is not clear whether any action
resulted from these suggestions, but certainly no major rehabilitation work occurred at this time.

In 1984, USFS funds were used to hire a crawler tractor (dozer) to cut back the upper slopes, and round
out the resulting slope to an average gradient of about 50%. The dozer spent approximately 100 hours
laying back the steep, upper slopes, and pushing fill into the gloryhole. Trees cut from the edge were
pushed into the gloryhole along with the fill; this mix of earth and debris buried several springs in the
existing face. A bench, approximately 10 feet wide, was built below the back-sloped area. A ditch on the
inner side of the bench was designed to drain the sloped area, and was constructed to contain low erosion
barriers about two and a half meters apart along the length of the ditch. The ditch emptied into wooded
areas outside of the gloryhole, where the runoff spread out upon the ground.

In 1984 and 1985, at least 27 small check dams (between .5 and 1.5 meters high) were constructed in the
stream channel at the base of the gloryhole. These utilized untreated trees from the site, which have
subsequently begun to decompose. Several of the upper structures were filled within a year, and by the
late eighties, all of these traps were full. Straw bales were also installed to help hold sediment.

After completion of the various stages of work, the slopes were heavily seeded. Alder and lodgepole pine
were planted both above and below the bench. Shrubs above the bench are now growing fairly well in most
locations, and in some areas below the bench the alder are presently over six feet tall. In many areas,
however, massive erosion has carried the shrubs away, and buried them at the base of the gloryhole.
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By May of 1985, problems with the 1984 work were already evident, The upper slope, above the bench,
appeared to be recovering well (this upper section was still found to be stable in 1989). During the winter
and spring, however, a mud flow had developed in the unconsolidated fill below the bench. The flow, which
was about eight meters wide, extended from the toe of the slope 90 meters down the drainage. Much of
the material had evidently accumulated in the check dams and around natural obstructions. However, an
unknown quantity of the fill had clearly drained directly into Newsome Creek. The remaining unconsolidat-
ed material also showed signs of instability.

Memos from the summer of 1985 blame slope failures on the fact that the fill from the 1984 project was
left in an uncompacted and oversteepened state, without subsurface drainage to intercept ground water
seeping out of the old slope face. Furthermore, the winter and spring following the 1984 rehabilitation work
were 30 percent below average in precipitation, according to the memos, and slope failure could have been

significantly worse.

During the next few years, massive slope failure reshaped the gloryhole once again. While the slope above
the bench remained in fairly stable condition, the fill material below the bench failed dramatically, leaving
slopes as steep (and probably less stable) than the ones that originally existed (Figure 37).

Figure 37. Upper slopes of Haysfork Gloryhole, 1988. Note bench in upper pit, and
newly planted lodgepole pine above bench. Also note failure of fill material in
picture center.
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USFS funds, in conjunction with an ongoing project in Newsome Creek, were used in 1987 to construct
a channel to divert runoff from the gloryhole into two settling ponds. The ponds had been left by prior
dredging in Newsome Creek, and were slightly deepened and enlarged during the 1987 reshaping. They
were not lined, and runoff was meant to enter Newsome Creek from the second pond by filtering through
the tailings. The ponds at that time had a capacity of approximately 918 cubic meters, and were immedi-
ately effective in collecting sediment from the gloryhole runoff. However, the location of the ponds, about
2.5 kilometers from the nearest Forest road, makes them difficult to clean. An old mining road makes the
site marginally accessible to large four-wheel drive or tracked vehicles. (The road fords Newsome Creek
six times, and is not passable by pick-up trucks.)

Project 84-5 Activity: The Project 84-5 agreement was amended in June of 1987 to include project work
on several hydraulic mining sites. In the revised document, Haysfork was scheduled for “slope stabilization,
revegetation and maintenance” totaling 12,500 dollars.

The first activity to employ BPA funding occurred in June of 1989, when Stensatter Druyvestein and
Associates, of Missoula, Montana, were awarded a contra& to design, map and ground stake a stabiliza-
tion and/or drainage plan for the Haysfork Gloryhole. The project objectives were to 1) stabilize and/or drain
the seeps in the gloryhole, and 2) substantially reduce potential for mass erosion and surface erosion from
the gloryhole. The contractor was to investigate the possibility of constructing a rock buttress at the toe
of the fill slope created in 1984, as well as to supply another, separate alternative to address the problems.

Stensatter Druyvestein and Associates’ draft report, submitted in September 1989, determined that the
upper section of the gloryhole, above the bench, was stable and revegetating; that the middle section,
where the bulk of the sidecast material from the 1984 project work lay, was structurally unstable; and that
the lower section, at the base of the gloryhole, was generally stable except that the new material continually
sliding and eroding from above prevented revegetation, which kept the area subject to ongoing surface
erosion. (It was noted that some areas of this lower section were revegetating successfully.)

The contractor concluded that the rock buttressing proposed by USFS was “not compatible with the
observed and expected means of slope failure” (that it would fail to stop translational mass slope failure)
(Stensatter Druyvestein and Associates, 1989). It then proposed a second alternative which was to involve
mechanical slope reconstruction, drainage control and revegetation.

Slope stability analysis conducted by the contractor indicated that a slope between 40 and 60 percent
would be stable. The contractor's proposal suggested that the entire site be reworked to result in one
continuous slope, benched throughout. The company suggested that fill material from the top of the site
be hauled to the bottom over an access road to the north of the pit. Adequate compaction would
theoretically occur as machinery moved across the fill material. Surface water would drain along the
benches to areas of greater stability offsite. Two drainage systems would be installed, one to collect water
from upper seeps, and a second to catch water at the toe of the slope.

USFS geotechnical engineers, hydrologists and other personnel identified a number of concerns regard-
ing the contractor’s alternative.
1. There was question as to the suitability of the area north of the gloryhole as a heavily used access
route.
2. There was concern as to the suitability of the north and south sides of the site as discharge points
for surface and subsurface water drained from the gloryhole.
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3. The stability of the toe of the slope was questioned because the exact depth of the deposited
sediment is unknown, and the plan would result in another 25-35 feet of fill in this area. Failure of
this area would be drastic.

4. There did not appear to be adequate data to support the contractor's assertion that the gloryhole
can be successfully drained and stabilized. Data was insufficient to estimate accurately the amount
of earth it would be necessary to move, or to show that diverted water would not create additional
erosion off site.

5. There was concern about the length of the drains proposed by the company to drain subsurface
water. It was felt that a break in one of the drains might result in massive slope failure.

In February of 1990, the contract was mutuaily terminated. USFS personnel had concluded that full-scale
stabilization and rehabilitation of the Haysfork Gloryhole was a project far greater in magnitude than
originally anticipated. It was felt that more funding than that allowed by the USFS/BPA agreement would
be necessary to fully address the problem.

Further Analysis: Despite the concerns, aspects of Stensatter, Druyvestein and Associates’ plan warrant-
ed continued analysis. In May of 1990, several USFS personnel, including the regional geotechnical
engineer, toured the site to assess Stensatter Druyvestein and Associates’ draft stabilization plan. Particu-
lar attention was paid to concerns already identified by USFS personnel, especially those regarding the
proposed drainage system. This group determined that water should be drained down the gloryhole, not
across it, as proposed by the contractor. They concluded that water in seepage areas could be collected
into a prefabricated drain, and transported downhill in a solid pipe to an established drainage at the toe
of the slope. This group also suggested fencing to prevent livestock from entering the area, and construc-
tion of a snowfence along the edge of the adjacent clearcut to prevent the heavy snow buildups which
resulted when snow blew through this gap.

Further consultation with two regional Minerals Reclamation Specialists, E. Farmer (R04) and N. Yogerst
(RQ1) yielded another series of suggestions. Farmer recommended installation of lateral drains into the
hillslope above the existing road which would empty into a 4-inch unperforated pipe in the ditch along the
roadway. Above the 4-inch drain would lie an 8-inch perforated pipe designed to collect runoff from the
road itself, and surface runoff from the hill above the road. Farmer recommended that two other roads be
built across the surface of the gloryhole to allow for similar drainage plans.

The sediment dams in the stream channel leading from the pit to Newsome Creek concerned both the
specialists. Thousands of cubic meters of sediment are currently stored behind these structures, and as
they rot and fail, the sediment has the potential to directly enter Newsome Creek. In fact, a major storm
event could result in a disastrous release of all of this material into Newsome Creek at once; a complete
blockage of Newsome Creek in this kind of event is not an impossibility. Farmer recommended removing
the sediments with a small-tracked excavator, and placing them on the channel banks. Yogerst, however,
did not feel that the banks could accommodate the vast amount of sediment behind the check dams, and
instead suggested bolstering the check dams with concrete and native rock or treated timbers.

Both experts noticed that fine clays appeared to be filtering through the gravel walls of the sediment ponds
near Newsome Creek, and suggested the use of synthetic liners to alleviate this problem. Farmer also
noted that the ponds are ill-placed and “drastically undersized,” and recommended that they be re-
designed. Until funds are available to do this, however, the ponds are clearly highly effective in collecting
sediment as they are, although high flows would undoubtedly overtop the structures. It took four yeérs for
the traps to fill from the time of their construction, but two of those years were considerably below average
in spring runoff, and in an exceptional year the traps might well fill in one season.
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These sediment traps, or any others that might be constructed in the area, present another problem which
must not be overlooked. It is exceedingly difficult to locate appropriate places to dump sediment removed
from the traps. The site presently in use is almost full. Other level sites, where sediment could be stored
without further erosion, are scarce. It would be beneficial to spread the sediments out on dredge tailings
piles along Newsome Creek, but due to the limited access, it would be almost impossible to transport the
sediment that far. Any future plans for sediment traps in the area must fully address these difficulties.

Yogerst's and Farmer's suggestions would need to be subjected to slope stability analysis, feasibility
analysis and other kinds of scrutiny before being incorporated into a final plan. Many of the concerns
regarding Stensatter Druyvestein and Associates’ proposal would apply to these recommendations as
well.

Work In 1991: During the summer of 1991, USFS used BPA funding to complete a series of rehabilitation
activities as interim measures. (Some of the 1991 work was accomplished in the gloryhole itself, and some
at the sediment traps where runoff from the gloryhole enters Newsome Creek [Figure 38].) In addition, the
Elk City Ranger District submitted a separate project proposal to the Northwest Power Planning Council.
This proposal requested 1.3 million dollars for an architectural and design contract for a stabilization plan,
for implementation of that plan, and for maintenance of the project upon its completion.

Work in the Gloryhole

1. Prior to 1991, the only way to transport material to the gloryhole was by helicopter, or along a narrow
skid trail with a slope exceeding 30 percent. To make the gloryhole more accessible, a 400-meter
trail from Forest Road 1858 to the upper lip of the area was located and cleared. The trail is suitable
for 4-wheelers with trailers. Supplies for the 1991 work (including concrete, posts and poles, straw,
seed and fertilizer) were transported to the gloryhole on this trail.

2. Waterbars were installed on the new trail, as well as on the old skid trail, and the areas were seeded,
fertilized and mulched.

3. A three-rail jack fence (with gates), 460 meters in length, was constructed around the top of the
gloryhole. The fence will keep livestock off the site until it is satisfactorily revegetated. (The steep
slopes will prevent livestock from accessing this area from the bottom of the gloryhole.)

4, Approximately .6 hectare (1.5 acres) above the bench were scarified with hand tools to allow better
grass establishment. Approximately 1.6 hectare (four acres), including this area above the bench,
were seeded and fertilized. An additional 1.2 hectare (three acres) of the grass and/or alder in lower
portions of the gloryhole were fertilized, along with approximately .8 hectare (two acres) of the
adjacent clearcut to encourage growth that will trap snow.

5. Crews constructed 15 meters of 3.5 meter-high snow fence along the edge of the clearcut adjacent
to the top of the gloryhole.




6. Water was not draining properly from the ditch on the bench near the upper portion of the glotyhole,
and steep cutbanks above the bench had sluffed. A Kubota KH41 was used to reshape the channel
area in a 45-meter test plot. One portion of the channel was lined with concrete. A second was
underlaid by perforated pipe and then lined with concrete. A third section was armored with erosion
control matting and rocks, and the last was lined with rocks alone. Straw bales were anchored with
reinforcement rods in an area of slumping; the area was then lined with erosion control matting and
rocks. The area disturbed by the construction was seeded, fertilized and mulched.

Fidure 38. An aerial view of Haysfork Gloryhole, 1989. A. Site of sediment traps. B. Site where sediment
removed from traps was dumped, 1991. C. Bench in gloryhole face, constructed in 1984. D. Site of check

dams constructed in 1984 and 1985. E. Area clear cut in 1966 or 1967. F. Steep skid trail. G. Site of trall
constructed in 1991.
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Work below the Gloryhole

It was necessary to empty the creek-side sediment traps through which runoff from the gloryhole drains.
Because of the terrain, machinery access was limited. The Idaho National Guard supplied four all-wheel-
drive dump trucks, and the Forest Service contracted an excavator to load the trucks with sediment from
the traps.

First, a site about 180 meters north of the traps was cleared for disposal of the sediment. The capacity of
the site was limited to around 612 cubic meters this year, although as the saturated sediment dries, there
will be additional available space. A ditch and berm were constructed along the lower sides of the dump
site to contain the fill and prevent its erosion. The ditch will direct pressure from the fill down into the ground,
instead of across the ground into the berm.

About 612 cubic meters of sediment, in 118 truck loads, were removed from the two traps. The upper trap
was completely emptied, and about half of the second was emptied before the capacity of the disposal
site was reached.

Twenty loads of rock were placed in a low spot in the road that bordered the upper sediment trap. This
will not only help to prevent breaching of sediment-laden water into Newsome Creek, but increase the
capacity of the pond by about 150 cubic meters,

In addition, a third sediment trap, with a capacity of 76 cubic meters, was constructed above the two
existing traps. (All three traps now have the ability to trap and hold approximately 1,150 cubic meters of
material.) The ditch that collects and funnels the runoff from the gloryhole to the sediment traps was
deepened and improved. Thirteen trees felled during the work were placed in Newsome Creek for fish
cover. All disturbed areas were seeded, fertilized and mulched.

The Future: Every one of the specialists who has witnessed the Haysfork Gloryhole agree that action must
be taken to decrease ongoing erosion, and reduce the potential for a major, disastrous event. The initiation
of the Stensatter Druyvestein and Associates contract was valuable because it helped to illustrate the
complexity and immensity of the situation. Subsequent review has revealed some potential courses of
action, but a great deal of further analysis will be necessary before a scientifically sound final plan can be
adopted. It will also be necessary to assess the effect of possible mining of existing claims in the area
before continuing rehabilitation work. Interim measures, to include regular cleaning of the sediment traps
if feasible, aerial seeding, planting and monitoring, shall continue until a final approach is defined.
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Cal-ldaho Gloryhole

The Cal-ldaho gloryhole is located in Sec 28, T 29N, R 8E, on private ground surrounded by the Elk City
Ranger District. Like many other gloryholes in the area, it was mined in the 1930s and 1940s; water for the
original operation was brought from the Kirks Fork of the American River in a thirteen-kilometer ditch (Reed,
1934). The site is now approximately five hectares (13 acres), and contains bare slopes, vertical banks,
gullies, springs, mudslides and partially-revegetated slopes (Figure 39). The soils are an alluvial deposit
consisting mostly of a clayey-silt, intermixed with layers of gravel, clay, silt and some sand. The upper
portion of the pit is much as the miners left it at a slope of some 100 percent (Figure 40). A local sawmill
dumped mill waste down the slopes for several years in the early 1980s. The mill waste, composed of bark,
dirt, rock and logs, is not highly erodible, and is generally staying in place. However, the material does not
appear to be encouraging vegetative growth. Springs at the southwest corner of the gloryhole continually
cause mudslides in that area.

Figure 40. Upper slopes of the Cal-ldaho Gloryhole, 1988.

Annual precipitation is estimated to be 89 cm (36 inches) a year, The R1/R4 Sediment model and the Soil
Conservation Service’s Universal Soil Loss Equation estimate that between 161 and 234 tons of sediment
are lost from the gloryhole annually (Gerhardt, unpublished). Runoff from the Cal-ldaho gloryhole, which
enters Red River through a culvert under County Road 222, was very clearly sediment laden during storm
events (Figures 41 and 42). The reddish silts contained in the runoff colored Red River, and the South Fork
Clearwater River, up to 16 km downstream of the culvert.
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Figure 41. Culvert under County Road 222 draining
sediment-laden runoff from Cal-ldaho Gloryhole. 1987.
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Figure 42. Culvert emptying sediment-laden runoff from the Cal-ldaho
Glotyhole into Red River, 1987. The distinct line in the center of the
picture is where the muddy runoff meets the clear water in Red River.
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The project goal was to improve fish habitat by reducing sediment input to Red River from the gloryhole
drainage. Specific objectives included 1) preventing 80 to 90 percent of sediments smaller than one-
guarter inch from reaching the river; and 2) trapping the sediments in such a way as to allow for their
periodic removal from the collection site. L.C. Hanson Company, of Helena, Montana, was contracted to
provide design proposals to meet these objectives

L.C. Hanson Company estimated both a mean annual runoff for the Cal-ldaho basin, and a peak flow
amount for 2. 5, 10, 2.5, 50 and 100 year intervals. Annual runoff was calculated by using data from two
USGS gaging stations which showed that the annual flow from the Cal-ldaho basin would be about .1 cfs.
Three methods for calculating peak flow were compared, one of which was chosen for design use. This
method indicated that a 2 year peak flow would be 1.6 cfs, that a 10 year peak flow would be 8.3 cfs, and
that a 100 year peak flow would be 21.4 cfs.

LC. Hanson Company’s original design called
for two sediment traps, one in the basin formed
by a jeep trail just below the gloryhole, and a
second in the basin formed by County Road
222, where runoff from the gloryhole is direct-
ed through a culvert (sites A and B, Figure 43).
The upper trap would filter 80 percent of the
runoff from the basin, and would have a stor-
age capacity of 620 cubic meters. The lower
trap would have a capacity of 987 cubic me-
ters. These two traps, according to LC. Han-
son, would provide three and a half years of
storage, assuming a high sediment delivery of
356 tons a year (higher than the high estimate
made by the Nez Perce Forest hydrologist),
and a .78 tons/cubic meter conversion factor.

USFS specialists judged that the upper of the-
se two traps would be very costly to build, and
very difficult to clean. A categorical exclusion
was prepared, and other plans made for instal-
lation of the lower trap alone.

Unfortunately, objections from the landowner
precluded the construction of this lower trap.
The contract with L.C. Hanson was then re-
vised to include design of a third sediment
trap, a rock crib check dam, higher in the
drainage than the first two (site C, Figure 43).
This trap was to be constructed with treated
timber and filled with dredge rock. Design

Figure 43. An aerial view of the Cal-ldaho Gloryhole. plans for this structure are detailed in Figure
A. Site of upper sediment trap (not constructed). 44. The landowner allowed construction of this
B. Site of lower sediment trap (not constructed). third trap during the summer of 1990.

C. Site of rock crib check dam constructed in 1990.
Photo courtesy of L.C. Hanson Company. 75
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Figure 44. Contractor design of rock crib check dam constructed in Cal-ldaho Gloryhole, 1990.



First, two small check dams (designed by USFS specialists) were built prior to construction of the rock crib
check dam. The first was located about fifteen meters above the construction site, and was designed to
collect and divert runoff to keep the construction site dry. The runoff was funneled through a buried 4-inch
pipe which drained back into the channel well below the construction site. (The pipe was capped upon
completion of the trap.) The second check dam was built at the landowner’s request about 91 meters
above the construction site. It was full within a year, and is roughly estimated to be currently holding 153
cubic meters of sediment (Leidenfrost, pers. comm.).

The sediment trap itself was built in the small canyon which drains the majority of the gloryhole. Because
of the site’s inaccessibility to machinery, all work was completed with hand labor (Figure 45). A crew
averaging six members constructed the trap in roughly ten days, Once the crib framework was in place,
a backhoe moved rocks from some minings tailings near the site to an area where the rocks could be hand
loaded onto a conveyer belt. The conveyor belt, in conjunction with a wooden chute, helped to transport
the rocks down into the cribs (Figure 46).

Figure 45. Constructing the rock-crib check dam in Cal-ldaho Gloryhole. 1990.

At the time of construction, two deviations from L.C. Hanson’s plans (Figure 44) were made. While runoff
is meant to filter through the dam walls, it was felt that two pipes through the center of the structure would
help relieve pressure from water during times of high runoff (necessary until the structure settled) (Figure
46). As sediment levels approach them, the pipes will be capped to prevent sediment from passing directly
through them. Second, because it appeared that water might flow around the edge of the structure, a
‘wing' was constructed off one side and buried in the bank.

Areas disturbed by the 1990 construction were thoroughly seeded, fertilized and mulched, both with

erosion control matting and straw. Matting placed on the steep sides of the draw adjacent to the structure
is holding soil well, and grass is becoming established on it.
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Figure 46. Partially completed rock-crib check dam at Cal-ldaho
Glotyhole. 1990. Note drainage pipe in center of
structure.

Early in 1991, two small leaks were noticed underneath and to one side of the the structure. In June, crews
dug out several feet of fill adjacent to the structure and relined the area with a combination of filter cloth,
bentonite clay, and clay from the site. In addition, crews added a wing to the side lacking one, and buried
it into the bank.

The sediment trap was designed to contain 308 cubic meters of sediment, but is unfortunately located in
a position which makes it almost impossible to clean. It is hoped that the success of this structure will
convince the landowner to allow the construction of the trap at County Road 222. The lower trap, because
it could be cleaned, would be of far more benefit in the long run than the trap constructed in 1990.

To date, there are about 40 cm of sediment in the pond behind the structure, which roughly translates to
32 cubic meters. By adding to this figure the 153 cubic meters behind the check dam, it can be assumed
that at least 185 cubic meters of sediment were prevented from entering Red River by the 1990-1991
project work. Sediments in the runoff from the basin during 1991 storm events were, in fact, discernibly
reduced. While the water was still cloudy, it did not color the whole of Red River as it used to.
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Leggett Placer

Leggett Placer is located in T 29N, R 7E, Sec 19 and 20, hear Leggett Creek (Figure 2). it is very roughly
estimated to be 9 hectares (22 acres) in size, and is situated in Forest Service ownership. The pit is
convoluted in shape (Figure 47), as opposed to being in a relatively simple basin configuration like the
Haysfork and Cal-ldaho Gloryholes. Because of its configuration, the proportion of steep slope faces to
the amount of material originally removed from this gloryhole is much higher than normal. Aider and
lodgepole pine grow in 50 percent or so of the pit, but steep sidewalls are bare and eroding.

Between 1904 and 1912,930 ounces of gold and 128 ounces of silver were produced from approximately
497,250 cubic meters of gravel (Reed, 1934). Tailings were diverted directly into Leggett Creek. According
to Reed, a considerable amount of the high gravel remains unworked because it lay above the ditch level.
Both white and Chinese miners evidently worked in the gloryhole (Ibid.).

USFS initiated two projects in Leggett Placer: planting of shrubs and trees in 1987, and construction of
a sediment trap on the creek draining the gloryhole in 1988. Both projects utilized funding provided by BPA,
as a part of Project 84-5.

Some 3,000 red osier dogwood and mountain aider were packed into the site on four stock animals in
November of 1987. One hundred and twenty of the shrubs were planted in 2.4 X 3 meter (8 X 10 foot) test
plots on two-foot centers. Two of the plots contained aider, and two, dogwood. The plots were located in
sites representative of different conditions in the gioryhoie. One was located to assess aider success on
steep, dry slopes with no shade and no existing vegetation, A second was established to assess aider
success on lower, less steep, more shaded areas, A third plot was designed to show dogwood success
high in draws with steep gradients and fittle shade, and a fourth was meant to assess survival of dogwood
plantings in lower gradient areas with established vegetation and shade. The remaining 2,880 shrubs were
planted in locations in the gloryhole no higher than the highest point in any of the four test plots. in general,
aider were planted on steeper, drier and more open slopes than the dogwood, which was planted in
moister, more shaded draws.

Unfortunately, there is no current record of success rates in these test plots, although it would not be
impossible to locate the plots in 1992, and assess 5-year survival. Evidently, the success rate was not high,
and it was felt that further planting would be relatively ineffective (Mitchell, pers. comm.).

In 1988, BPA funding was used to divert runoff from Leggett Placer through an existing pond adjacent to
Leggett Creek (and Forest Road 849). The pond was somewhat enlarged during this initial construction,
and two outlet culverts were installed. One was to handle normal flows, and the second was to Serve as
a backup in case of high flows. in 1990, the pond was enlarged a second time, but unchanged in design.
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The Leggett sediment trap is easily accessible to machinery after spring snow melt. USFS funds are used
to empty the trap about three times a year: 73 cubic meters of sediment were removed in 1990, and 69
cubic meters in 1991. Each spring, however, the trap fills before the snow melts to allow access. During
this time, runoff overflows the trap and directly enters Leggett Creek. In major storm events, too, the
overflow culvert allows highly sedimented water to flow directly into the creek. Furthermore, because of site
and design limitations, the trap is estimated to be only 50 percent efficient when functioning correctly
(Leidenfrost, pers. comm.). The trap’s location would make it very difficult to improve, but no other suitable
locations exist in the area. Clearly, a tremendous amount of sediment enters Leggett Creek despite the
sediment trap.

Because of its complex configuration, and its relative area of sheer headwalls, Leggett Placer presents a
significant rehabilitation project. Cursory investigation indicates that Leggett Placer may not be as intrinsi-
cally unstable as Haysfork and Cal-Idaho, but bare slopes will undoubtedly be difficult to revegetate.
Lessons learned in the ongoing rehabilitation of Haysfork will be of great value in tackling Leggett Placer.
First, there will need to be intense examination of existing slope stability, soil characteristics, drainage and
vegetative patterns to assess the potential costs vs the benefits of disturbing the site. The location and
design of the existing sediment trap will also have to be analyzed.

81




Fisher Placer

Fisher Placer is located on private land in T 29N, R 4E, Sec 25, surrounded by the Clearwater District of
the Nez Perce National Forest. The site is about 60 meters above the South Fork Clearwater River, and
runoff from the gloryhole directly enters the river. The site is approximately 1.5 hectare (4 acres), and
contains a main basin bordered by 80 percent slopes, several springs, and a central creek which drains
the area.

The placer was reportedly opened by a man named Fisher in the 1890s, and was last worked in 1918
(Reed, 1934). Water for the operation was brought from Meadow Creek in a four-mile flume which created
a fall of more than 400 feet, and supplied pressure to two 6-inch “giants” (nozzles). Sampling in 1918
showed that gravels in the west side of the pit averaged 18 cents of gold to the yard (lbid.). Since mining
activity ceased in 1918, the area has been essentially undisturbed, and in some places, there has been
substantial revegetation. However, large areas on the steep slopes forming the north and west sides of
the gloryhole have not supported new growth, and heavy soil movement continues to occur.

A small, marshy area with some standing water lies approximately 45 feet from the upper edge of the
western face of the basin, and drains into the basin via a four-meter-deep gully. The most intense erosive
activity appears to be occurring along this west face, or head, of the basin. However, sheet erosion,
gullying, rilling and slumping occur throughout the placer.

Soils in Fisher Placer are Eutric glossoboralfs, the upper layer of which is typically a dark brown silt-loam.
Subsurface layers may be dark brown to yellowish brown and contain cobble and gravel. Eutric glossobo-
ralfs usually have an illuvial clay horizon which can be highly erosive in the event of a perched water table.
Soil composition of a similar landslide area in the Nez Perce National Forest has been identified as 48
percent sand (range 24 to 72 percent), 36 percent silt (range 26 to 53 percent) and 16 percent clay (range
2 to 23 percent). Subsoil rock fragments account for approximately 25 percent of soil volume on the Fisher
Placer site (Green, pers. comm.).

Dominant vegetation in the gloryhole includes ponderosa pine, Douglas-fir, snowberry, wild rose (Rosa
spp.), gooseberry (Ribes spp.), and elderberry (Amelanchier spp). Riparian plant species include alder,
cottonwood and sedges (Carex spp.). Thistles are present.

Between 1982 and 1987, the steep slopes surrounding the basin were seeded with a mixture which
included grasses and clover. In some areas the seeding has been successful, while in the most actively
eroding areas very little vegetation has taken hold.

In April, 1988, BPA funding was used to plant 470 alder and 470 red osier dogwood on the slopes of the
main glory hole. In addition, two test plots were established to determine planting success. Each test plot
is 4.6 X 5.5 meter (15 X 18 foot), and originally contained 15 alder and 15 dogwood on three foot centers.
The two species were alternated, so that each plant was surrounded by plants of the second species. One
plot is located on a southern aspect of a slope to the north of the main gloryhole, while the other is located
on a western face at the head of the basin. The plots are on similar gradients, and soil types appear to
be identical.
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In August, 1988, the test plots were read and a 3.5 month survival rate determined. In plot #1, the less

shaded of the two plots, 48 percent (10) of the alders were living, 52 percent (11) of the alders were dead,;

71 percent (15) of the dogwood were living, 29 percent (6) were dead. In plot #2, 81 percent (17) of the
alders were living, 19 percent (4) were missing; 86 percent (18) of the dogwood were living, 14 percent
(3) were missing. All three of the missing dogwood, and three of the four missing alder, had been
undermined and carried off by water movement, which had created a rill(15 X 10 cm) down one ‘column’
of shrubs. This rill was not observed at the time of planting. The higher success rates in plot #2 (100
percent of the remaining plants were living) are most likely due to a greater proportion of shade, and
correspondingly higher soil moisture. It should be noted that although the 1988 summer season was an
especially dry one, sheet erosion over both plots, as indeed throughout the entire placer, was significant.

As the ‘pond’ area beyond the western edge of the basin appears to accelerate erosive action within the
site, it is recommended that this situation be more thoroughly addressed. Cursory investigation by Forest
geotechnical engineers in 1988 revealed that erosion on the disturbed site could be reduced by diverting
the water away from the current channel and onto a more stable drainage site. (A small gulch about 80
meters from the ponds was identified as a possible drainage site.) However, no actual plan of action has
been defined, nor relevant analysis completed. (Access to the ‘pond” is possible for machinery, along an
old skid road to the south of the site.)

In addition, continued planting and seeding would undoubtedly contribute to the stability of the soils in the
placer. It is recommended that snowberry be included in future planting efforts, as this species is establish-
ing itself naturally in drier areas. Likewise, since ponderosa pines and cottonwoods have invaded the area,
seedlings of these species might be successfully started. Erosion control matting would help to decrease
surface erosion and promote more vigorous revegetation.
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From its inception in 1983, Project 84-5 grew to include a wide array of enhancement and rehabilitation
approaches and techniques. Project activity focused on several of the most significant adverse impacts
to the fisheries resource in the South Fork Clearwater River system: the dredge-mined areas along
Crooked River, the unstable and eroding banks in Red River, and sediment production by the gloryholes.
These are highly complex problems which natural processes may have taken centuries to resolve.

Project Summary: Previous dredging in Crooked River had left the stream with a lack of habitat diversity
and bank cover, and a culvert prevented migration of adult chinook and steelhead into high quality
spawning and rearing habitat. Project activity in Crooked River included removal of the barrier; installation
of over 660 pool and cover-creating instream structures; creation of around 15,000 square meters of
juvenile rearing and winter habitat through side channel construction and pond connection: construction
of approximately 9,230 square meters of flood plain: and planting of some 30,000 hardwood shrubs and
small conifers in riparian areas.

Red River, both dredged and heavily grazed, also exhibited a lack of diversity and bank cover. In addition,
Red River suffered from severe bank erosion. Project work in Red River included bank stabilization:
construction of 319 instream structures, 1,548 meters of side channels, and 750 meters of fencing; planting
of over 11,000 shrubs and trees; and intensive restoration and realignment of 460 meters of river channel.

A boulder cascade in Meadow Creek acted as a partial migration barrier to adult steelhead, and a total
barrier to migrating chinook. The cascade was altered through blasting and structure construction to allow
passage of both steelhead and chinook to approximately 145,660 square meters of spawning, rearing and
overwintering habitat.

Finally, several historic mining sites on the Forest were identified as primary producers of fine sediment
to the South Fork Clearwater system. Project work included the construction and/or maintenance of
sediment traps at Haysfork, Cal-ldaho and Leggett Gloryholes, which to date has prevented approximately
1,258 cubic meters of sediment from entering the South Fork Clearwater system. Improvement of access
to the Haysfork Gloryhole and vigorous revegetation efforts were also made.

Conclusions: During the decade over which Project 84-5 evolved, significant advances were made in the
science of fisheries habitat enhancement. Much of what was ‘state of the art” in 1983 is not so considered
today. Our conclusions are both specific to our project activity in the South Fork Clearwater system, and
of a more general nature. Those in the latter group are not necessarily unique because they are in
accordance with current trends in fisheries habitat restoration and enhancement.

1. Removal of tailings piles to create a natural floodplain, which will allow high flows to dissipate energy
and deposit fine sediments, can be an effective means of aiding a dredge-mined stream to regain
stability and healthy riparian vegetation, Rehabilitation projects in heavily dredge-mined streams
must address the possibility of subsurface flow where banks are composed of unconsolidated
material.

2. Enhancement projects must be designed in accordance with hydraulic and geomorphic principles

specific to the stream in which the project is to occur. Structure effect, as well as othet enhancement
activity, will benefit from specific definition of appropriate locations and elevations for bankfull stage,
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the floodplain, and valley terraces above the floodplain. Project activity is more likely to result in long
term success where emphasis has been placed on restoring natural channel pattern.

In Red and Crooked Rivers, pool creating structures which increased width:depth ratios resulted in
sediment deposition and channel widening. In Red River, which transports high levels of sediment,
any reduction in the stream’s ability to transport sediment is especially undesirable. Structures that
decreased the width:depth ratios, like pinch weirs, downstream V weirs and wing deflectors,
provided quality pool cover while allowing sediment transport in accordance with the streams’
natural processes of recovery.

Assessment of the Haysfork Gloryhole by USFS specialists and a contracted landscape engineering
company helped to identify the tremendous scale of sound rehabilitation efforts, It also re-illustrated
that rehabilitation efforts of this magnitude must include the increased perspective supplied by a
wide range of specialists, including engineers, hydrologists, soil scientists and minerals reclamation
specialists. This better understanding of what gloryhole rehabilitation involves will be invaluable in
future planning processes.

Barrier removal continues to be an effective method of fisheries enhancement, provided there is
careful analysis of the effect of the barrier removal on resident fish populations.

Course cobble tailings in Crooked River, browsing and competition from native grasses in Red River,
and soil movement in the gloryholes made revegetation a difficult process. In general, revegetation
efforts should focus on the re-establishment of native vegetation. In most cases, native vegetation
survived in greater numbers; in one case non-native vegetation (reed canarygrass) became so
predominate as to inhibit revegetation by native species which would have provided greater long-
term benefit.

. Although it may be insignificant in comparison to the annual volume produced by continuously

eroding banks, sediment production during installation of instream and bank stabilization structures
is highly visible. In some cases, people who observe this short-term effect are themselves under
regulation for compliance with water quality standards, and therefore sensitive to increases in
turbidity. Because of its visual impact, in-stream construction should be accompanied by a well-
developed public education effort to familiarize the public with project benefits.

The necessity of maintaining a “watershed perspective” in fisheries habitat management is becom-
ing more widely recognized. We now acknowledge the need for interdisciplinary coordination before
commencement of enhancement work. An examination of the watershed soil and land types,
management history, vegetational regime and hydrologic character is vital to accurately identify
limiting factors and the means to address them. The success of individual elements of our project
work was directly related to our recognition of the importance of the interdisciplinary approach.

Long range planning is essential to provide for appropriate monitoring of project results. Monitoring
must be an issue of primary emphasis before, during and after the project to be effective. In a project
spanning a decade, like this one, ongoing monitoring can help identify both successes and failures
in a timely manner. Although we were not funded to monitor the results of this project work, we hope
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11.

that future enhancement efforts will involve a greater emphasis on pre-project inventory work, a
during-project “feedback loop’ and after-project analysis.

As the years pass since the first fisheries habitat enhancement work, it is becoming increasingly
evident that long range planning for maintenance of project sites is vital. Specialists must recognize
that many enhancement efforts, especially instream structures, will require maintenance as the
stream channels evolve in their natural cycles. Sediment traps, too, will have to be emptied and
repaired. Project work on private land is of particular concern to us, because the Forest Service is
prohibited from funding projects on any but Forest lands except in unusual circumstances. The
existing BPAJUSFS agreement, however, makes no provision for funding of future maintenance.

Finally, the increasing recognition of the need for interagency coordination is especially applicable
in projects of this magnitude. Our inability to obtain easements from private landowners, for in-
stance, was the primary obstacle we faced in Red River. The Soil Conservation Service, the U.S. Fish
and Wildlife Service and the Idaho Department of Fish and Game currently handle wetlands reserve
and improvement programs which may have assisted implementation of our habitat enhancement
objectives on private land. Interagency cooperation may well be the key to future project work in Red
River and other watersheds of mixed ownership.

Recommendations:

1

Maintain existing work as necessary. Obtain long term commitment and funding with which to repair
instream structures and empty sediment traps. Not only will future maintenance be vital to ensure
their continued benefit, it will be necessary to prevent the structures and sediment traps from
themselves becoming erosional hazards.

Analyze the existing check dams in the Haysfork Gloryhole and decide upon a course of action
sufficient to prevent the thousands of cubic meters of sediment stored behind them from entering
Newsome Creek. Settle the issue of existing mining claims at Haysfork to ensure long term protec-
tion of any rehabilitation work.

Establish the necessary interagency cooperation and legal easements to continue fencing, channel
restoration and bank stabilization on private segments of Red River.

Continue removal of tailings piles and corresponding creation of flood plain along Crooked River.
This has the additional benefii of supplying material with which to surface forest roads, but must be
conducted in accordance with the historical value of the site.

Continue gloryhole reclamation efforts with coordinated interagency involvement, weighing careful-
ly the pros and cons of mechanical disturbance and sediment traps, while recognizing the historical
value of the sites.

Assess watershed rehabilitation and improvement opportunities in the Meadow Creek drainage to

complement the success of the barrier removal and corresponding newly available chinook and
steelhead habitat.
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Introduction

This report describes the Red River Ranch project, which was undertaken in 1991 to restore a dredge-
mined, straightened segment of Red River to a stable geometry that should maintain high-quality, diverse
habitat for anadromous and resident fish. The report’s primary objectives are to briefly describe the
planning, materials acquisition and construction phases of the project and to document the pre- and
post-construction river geometries and pre-project fish habitat condition. The monitoring plan - as yet
unfunded - is also outlined.

The 1991 project was funded by the Bonneville Power Administration, the US Forest Service, US Fish and
Wildlife Service, and the Idaho Dept. of Fish and Game. It is located on land owned by Mrs. Edith Mullins,
known as Red River Ranch. Substantial material assistance was provided by the Shearer Lumber Compa-
ny's Elk City mill, the Kelly Creek Flycasters of Lewiston, and the Idaho National Guard. Potlach Corp. also
cooperated in the project.

Background and Context

The *Mullins* project was part of the BPA-USFS cooperative South Fork Clear-water River Habitat Enhance-
ment Project, which was initiated in 1984 to improve spawning and rearing habitat for spring chinook
salmon and summer steelhead. Fish habitat in the upper South Fork Clearwater basin had been seriously
degraded by a variety of land and river uses occurring over the past century, most notably dredge mining
and hydraulic placering, stock grazing, road construction and timber harvest. The anadromous fishery in
the Upper South Fork Clearwater basin was completely extirpated after a dam on the South Fork blocked
upstream migration in 1911. In accordance with the removal of the dam in 1963, the Idaho Dept of Fish
and Game began a reintroduction program for anadromous salmonids, and the objective of the BPA-USFS
cooperative agreement was to support this effort by restoring degraded habitat and stabilizing some of
the most important sediment sources in the watershed.

Red River is a tributary of the South Fork Clearwater River, and the one in which reestablishment of naturally
reproducing populations of chinook has most nearly approached accomplishment. In 8 of the last 18 years,
Red River has had the highest number of chinook redds in the entire Clearwater River system. Neverthe-
less, habitat in Red River is thought to be severely degraded, principally because excessive sedimentation
and cobble embeddedness drastically reduce the rearing space and overwintering success for juvenile
salmonids (Hillman, 1986).

In the upper one-half to two-thirds of its basin, Red River flows alternately through steeper, narrower valley
sections (mostly National Forest land) and wide meadows, which are mostly privately owned and are used
as hayland and/or pasture for horses, mules and cattle. Downstream of the Ranger Station (see location
map, Figure 1) parts of the river, including the Red River Ranch section, were dredge-mined and channel-
ized in the 1940s and 1950s. Typically, the lowered base level in the dredged reaches appears to have
caused bed degradation upstream of those reaches. Likewise, the abrupt change in roughness at the
downstream end of the straightened reaches, where the natural meander begins, induces sediment
deposition on bars and accelerated retreat of the opposite banks. As a result, extensive areas of the lower
river are subject to rapid erosion of banks up to 6 feet in height. The problem is exacerbated by stock and
wildlife grazing. What riparian shrubs remain are heavily browsed and root strength is inadequate to
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sustain stable undercut or vertical banks. The 1987 Nez Perce National Forest Plan estimated this lower
section of the river to be at 50% of natural fish habitat potential, due primarily to the lack of habitat diversity
caused by mining. The Plan stated that direct habitat improvements would be scheduled to replace the
lost pool-creating structural components. Habitat improvements such as riparian planting, structural bank
stabilization and riparian fencing had been accomplished on National Forest lands, but long-term mainte-
nance questions impeded work on private lands. The Mullins project was intended to demonstrate to other
private landowners how channel and riparian area restoration could benefii not only fish habitat and
recreational fishing, but also improve the area’s potential for waterfowl and other wildlife as well as its
aesthetic values.

Problem Description

Channel Stabllity: About 1/4 mile of the downstream part of the valley at Red River Ranch was dredge-
mined in the 1940s, and at least two meander bends were cut off by that operation. The landowner
reshaped the dredge piles and successfully promoted re-establishment of lodgepole pine in the stream-
side area. Since 1949, the river in and upstream of the mined area has become progressively straighter,
probably due primarily to the landowner’s attempts to correct sedimentation and stability problems caused
by mining, road construction, timber harvest and streamside clearing for pasture. As a result of these
activities, the river segment downstream of the Moose Butte bridge shortened from 4454 feet in 1936 to
3448 feet in 1983 (lengths estimated from aerial photos of these dates), and the sinuosity decreased from
1.5 to 1.16. Judging by the apparent amplitude and curvature of old oxbows in the former floodplain, it
seems likely that the channel was already disturbed in 1936 (the date of the oldest aerial photography),
and that before European settlement it may have had an even higher sinuosity. The 1983 aerial photo of
the Red River Ranch segment of Red River is shown in Figure 2.

In his 1990 report “Proposed Restoration - Red River, Idaho,” Dave Rosgen identified these specific stability
problems in the Red River Ranch segment:

1) width-depth ratio higher than typical for a C3 channel (a C4 in Rosgen’s 1991 classification
system update);

2) alignment (radius of curvature, meander length and amplitude) altered beyond that required for
a C3 stream type.

A sketch of the project reach is shown in Figure 3. In 1990, average width-depth ratio for 12 cross sections
surveyed in a 1700-foot reach downstream of the bridge was 44 (see Table 1). Meander lengths varied
between 514 feet and 1015 feet, averaging about 840 feet. By comparison, meander lengths measured
from the 1936 aerial photo averaged 448 feet. Radius of curvature ranged from 86 feet to 446 feet for the
2nd, 3rd and 4th bends below the bridge. In the same report, Rosgen also stated: ‘Excessive bar
deposition has shifted the velocity distribution to the near bank region and the higher width/depth ratio has
reduced the shear stress necessary to move the sediment load of the river. The result is an accelerated
sediment deposition and lateral channel adjustment.” Streambed sediment accumulation produced the
uneven longitudinal profile shown in Figure 4. The aerial photo (Figure 2) shows the transverse bars that
were present in the channel. These bars forced water against the outside banks in such a way as to cause
excessive bank erosion, which was conservatively estimated to produce on the order of 300 tons of
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sediment/year. For comparison, natural annual sediment yield for the watershed above the Moose Butte
bridge is estimated by the Nez Perce NF at 821 t/fyr.

Table 1. Mean bankfull width, depth and cross sectional area for cross sections surveyed before and after 1991
project construction.

Parameter Statistic ‘October 1990 November 1991
(n=12) (n=9)
Bankfull width Mean 56 53
(fv) Range 45-72 40-66
Bankfull depth Mean 1.35 1.48
(f1) Range 0.9-2.3 1.0-1.7
Width:Depth Mean 44 36
Ratio Range 25-72 24-47
Cross Section Mean 75.5 77
Area (ft2) Range 51-113 56-1 03
Bankfull Maximun Mean 2.14 2.64
Depth (ft) Range 1.45-3.00 1.75-3.30

Fish Habitat: In 1990, stream habitat and fish density surveys were performed on Red River in the reach
defined by the Red River Ranch. A more detailed summary of the the survey is included in the PROJECT
MONITORING section of this report.

In general, stream habitat complexity was found to be low. The habitat was dominated by riffles separated
by shallow glides; the surveyed pool:riffle ratio was 18:82. In the entire 1055 meter reach surveyed only
two pools were recorded. There was little hiding cover or overwintering habitat and slow water feeding sites
occurred infrequently. Cobble embeddedness was high and limited the quality of the few available
spawning areas. The woody shrub component of bank vegetation has been lost due to grazing and active
removal; the shallow rooted grasses which remained contributed little to bank stability or overhanging bank
cover. There was only one piece in-channel woody debris and no riparian trees which could become
in-channel woody debris in the future.
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Project Objectives
Specific objectives for the channel and fish habitat restoration project were to:

1) reconstruct a channel planform (sinuosity, meander geometry) and cross section shape that would be
in dynamic equilibrium with bankfull flows and sediment loads: ie., that would provide the capacity and
competence adequate to transport supplied sediment through the reach. In such a channel, natural flow
dynamics would work to maintain diverse, high quality fish habitat components (deep pools, clean riffles).

2) reduce bank erosion to near-natural rates and increase the available resting and rearing area by
stabilizing and revegetating the banks. Construction of ‘native material revetments’. (Rosgen, 1990) would
increase the amount of overhanging bank cover and induce pool scour. The vegetation to be planted on
these revetments would increase stream shading and nutrient input from litter fall.

3) further increase the area available for juvenile fish rearing and overwintering by expanding an existing
side channel and constructing an off-channel pond in the floodplain.

4) provide for long-term stability of the reconstructed system by revegetating and fencing the riparian area.
Revegetation would emphasize re-establishment of deep-rooted shrubs and trees to provide for bank
stability and undercut maintenance as the constructed revetments age. Grasses and legumes that provide
cover and forage for migrating and nesting waterfowl would also be planted.

Obijectives 2-4 were achieved in 1991 or will be in 1992. Because of planning problems, the first objective
was not fully accomplished. This was mitigated by placement of grade controls, and the project will be
monitored to determine the effectiveness of this more artificial method of channel stabilization.

Project Design

Design channel width, depth and meander geometry were selected based on empirical relationships
between these variables and bankfull discharge.

Several methods were used to estimate bankfull discharge for the Red River Ranch area (drainage area
= 101 sq.miles). 1 O-year records from two USFS gaging stations on Main and South Fork Red River at the

Ranger Station were fitted to Log Pearson Ill distributions and gave an estimate of 5.5 cfs/mi2 for the 1.67-yr
peak flow. 1.67-yr flow estimated from drainage network characteristics (per OFR 81-909) was 10.5 cfs/miz2.
A relationship between discharge, cross section area and slope, developed from USFS data for the state

of Idaho produced an estimate of 7 cfs/mi2. By comparison, the 30-yr record (1947-1976) for a gage on

the South Fork Clearwater River at Elk City shows the 1.67-yr flow for that 261 mi?2 drainage area to be 6.7

cfs/mi2. This gage was considered the best local indicator of runoff frequencies and was heavily weighted

in choosing the design discharge of 760 cfs or 7.4 cfs/mi2. As would be expected, this is higher than the
area discharge for the larger drainage area at the South Fork Clearwater gage. It is also higher than the
10-yr local gage records would indicate, because the period of record is believed to include a predomi-
nance of lower than ‘normal’ runoff years.
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It is interesting to note that bankfult elevations determined from channel indicators in the Red River system,
when applied to the USFS hydraulic geometry equation referenced above, consistently lead to predictions
on the order of 3.2 cfs/mi2 for bankfull discharge. The estimate of 7 cfs/mi2, noted above, was derived from
channel indicators that may in fact have indicated a low terrace about 1 foot above current bankfull
elevation. If bankfull stage is identified at a lower slope and vegetation break on the same cross sections,
then predicted bankfull discharge is again about 3.2 cfs/mi2. Given the data from the South Fork Clearwater
gage this is hard to believe. However, if there has indeed been a medium-term decrease in annual runoff
during the last 10-15 years, as compared with the gage period of record (1947 through 1876), channels
may have narrowed in response. This is the source of confusion that led to the aforementioned planning
error: ie., it is possible the reconstructed channel was designed overwide. The pre-project channel widths,
depths and areas given in Table 1 are based on the lower estimate of bankfull elevations.

In any case, design width was determined from another USFS empirical equation, again based on data
from 29 gaging stations in Idaho, relating bankfull discharge to width. Design width for a discharge of 750
cfs was 60’. Design cross sections submitted in the application for the Idaho Dept of Water Resources
Stream Alteration permit and the US Army Corps 404 permit are shown in Figures 5a and 5b. Note that
the trapezoidal shape for crossover reaches, shown in Fig. 5b, was adjusted to a keel shape at Dave
Rosgen’s recommendation such that the thalweg is defined in the channel center.

The designed meander pattern submitted with the permit application is shown in Figure 6. It was deter-
mined in part by existing floodplain features and is consistent with empirical relationships between
meander length, radius of curvature and channel width. Leopold, Wolman and Miller’'s (1964) equation (Lm
= 10.9 w'®") predicts a 681 -foot meander length for a 60-foot-wide channel. Richard’s (1982) equation
(Lm = 12.34w) would produce a recommended meander length of 740 feet. Meander lengths in Figure
6 are 746 feet and 599 feet. Measured along the channel, successive crossovers between bends should
be at 5 to 7 times channel width (Leopold, Wolman and Miller 1964). In this design they were at intervals
of about 7 times the width. Radii of curvature for the designed bends were 3.5, 2.9 and 2.5 times channel
width, consistent with the range of values observed in very large numbers of alluvial rivers (between 2 and
3 times bankfull width).

Sketches of the bank revetment structures and the vortex rock structures are shown in Figures 7 and 8.
These are schematic designs (Rosgen 1990, Leopold and Rosgen 1991); Dave Rosgen has successfully
used these types of structures in a number of earlier projects. The bank structures are an intricate
latticework of logs, rootwads and boulders, backfilled with pitrun rock, and topped with topsoil and sod.
The foundation log is set |-2 feet below thalweg elevation to accommodate expected scour in the pool.
Rootwads with 12 to 15 feet of bole attached are placed on top of these footer logs, facing the flow and
armoring the toe of the bank. Assuming bend curvature is ‘correct, their interaction with the spiral flow
pattern at the bend will maintain clean deep pools under and in front of the rootwads, providing excellent
overhead cover and resting areas for adult salmonids. Interlaced logs with boulder counterweights and
wedges are placed on top of the rootwads to bankfull or terrace elevation and topsoiled. As much of the
structure as possible is interplanted with deep-rooted shrubs, clump-planted if possible by the excavator
during construction. In the present case, shrubs were not readily available for transplanting, so the
structures were intensively sprigged with willow in the spring of 1992.
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Figure 8 shows a vortex rock structure that would be placed where the thalweg is to be located in the center
of the channel, as for example at a crossover. The structure is a type of open rock weir designed to control
thalweg location, maintain streambed elevation (ie. function as a grade control) and to create scour holes
between the rocks for fish resting areas and cover.

Materials

Materials for 1450 feet of bank revetment were accumulated over the year before project construction. A
total of about 180 rootwads with attached boles were used. These were donated by the USFS from a
blowdown salvage area. The revetments, with an average height of 4.5 feet above thahveg elevation,
required about 660 logs, 15 feet or more in length. About half of these were donated and transported by
the Shearer Lumber Company’s Elk City mill.

Approximately 80 3 to 5-foot boulders were used for the 9 vortex rock structures placed at the up- and
downstream ends of each bend. An estimated 800 boulders were used to counterweight and wedge the
logs in the lower parts of the bank revetments. Perhaps 200 of these were 3 to 4 feet in diameter, 500 were
2 to 3 feet and the rest were between 1 and 2 foot in diameter. These were all oversize rocks left at USFS
or Shearer Lumber Company’s rock pits after crushing operations.

About 120 cubic yards of pitrun rock were used as backfill. Approximate costs of transported materials are
included in the cost breakdown in Table 2.
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Table 2. Project cost estimates.

Rootwad/Log/Boulder Hauling $10,100
Consulting/Expert Assistance $16,655
Construction Equipment $28,211
Other Materials (headgates, pumps, etc.) $1,842
Total $56,808

Donations Included:

Hauling assistance from Idaho National Guard and Shearer Lumber Co.
Volunteer planting (willow) from FS and IDF&G personnel and local residents.
Nursery services (grow lodgepole saplings) from Potlach Corp.

Volunteer planting (lodgepole saplings) by Kelly Creek Flycasters.

Note:

USFS personnel salary costs are not included in this expenditures list.
Planning: NEPA, Permitting and Contracting

Since 1984, measures to protect, restore and enhance fish habitat in Red River have been done under the
authority of a Decision Notice and FONSI relating to the “Red River Fish Habitat Management Plan.” The
Plan is consistent with the Nez Perce National Forest Plan (1987), and covered the fish habitat problems
in the 1991 project reach. Because it did not envisage realignment of the river, however, a supplement to
the 1984 Environmental Assessment was written for the current project, and additional public scoping was
done in 1991. The supplement and scoping notes are available at the Red River Ranger Station in the Red
River Restoration file (USFS filing system number 1950).

A permit to alter a stream channel was obtained from the Idaho Dept. of Water Resources and an Army
Corps of Engineers 404 permit was secured. Phone or personal consultations were held with the National
Marine Fisheries Service (for chinook salmon), the Idaho Dept. of Fish and Game, the US Fish and Wildlife
Service, which required biological evaluations for impacts on the grizzly bear and grey wolf, and the Idaho
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Dept. of Environmental Quality. Surveys to identify cultural resources and threatened, endangered or
sensitive plants on the project site were also done and are documented in the 1950 file.

Contracts were let for rental of an unoperated excavator, and for an operated 6-yard, rubber-tired front
loader and D6 equivalent bulldozer, Contracts were awarded to Dave Rosgen, for on-site design review
and construction assistance, and to Rusty McKee, to operate the excavator and construct the bank
revetments and vortex rock structures, Mr. McKee has worked with Rosgen on most of his river restoration
projects. and thoroughly understands the intricate construction requirements for the native material
revetments and vortex rock structures.

Construction

During the plan-in-hand review, it became evident that it would not be possible to move the volume of dirt
needed to realign the river as designed with the available equipment and time. The estimated volume of
cut and fill material, which approximately balanced each other, was about 4400 yards, not including the
revetment materials themselves. In addition to the other equipment, it would have required a scraper to
move that amount of soil within the 2-week time frame.

For this reason, the project lay-out was revised to require much less excavation. The four bends were
rounded and stabilized, the channel cross section was shaped, and the bend and crossover facet slopes
were adjusted and stabilized. To create the pool:riffle slope sequence, the bends were constructed to 1/2
and the straight reaches to double the average reach slope. The result of this design adjustment was that
reconstruction was aimed less at restoration of sinuosity than at stabilizing banks and restoring a longitudi-
nal profile associated with a stable pool:riffle sequence. To ensure maintenance of the reconstructed long
profile, in spite of the fact that sinuosity could not be fully restored, vortex rock structures were prescribed
(Rosgen, on-site review, July 1991) at the head and tail of each bend, to function both as grade and flow
direction controls. The sediment pond location was also changed so that the pond could remain as a
permanent rearing pond, connected to the main channel by sinuous side channels. Figures 9 and 10 show
the river plan view and longitudinal profile after the main channel and pond work were completed.

The construction sequence was as follows.
The sediment/rearing pond and its inlet and outlet channels were constructed.

The first diversion berm, to divert the river away from the first bend, was built. This diversion forced
flow across the floodplain on the south side of the river just downstream of the Moose Butte bridge.

The vertical, eroding banks on the straight reach just downstream of the bridge were laid back and
sodded with sod taken from the first bend excavations.

At the first bend, the bank was excavated back to its new alignment (about 15 to 20 feet), and the
bank revetment was constructed.

A second diversion berm was built just below the first bend and lined with black plastic to minimize
seepage. The first diversion berm was then removed and water was routed into the side channel
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at the second berm. This allowed the rest of the channel construction to be completed in relatively
dry conditions. Seepage water from the construction area was routed through the sediment pond
by means of a third diversion berm at the inlet channel.

At each bend, the bank was excavated back to the new alignment and the excess material was
placed on the opposite point bar. Channel bed elevations were adjusted, and where necessary,
banks on straight reaches were sloped and sodded. Revetments were constructed by the excavator
as the loader and dozer worked on the downstream reaches, shaping, sodding and hauling
materials.

A box headgate structure with wingwalls was set to control flow in the rearing pond inlet channel.
Damboards used in these structures must be manipulated by hand to control inflow.

Both remaining diversion berms were removed.

The vortex rock structures were set in place, and the headgate structure for the upper side channel
was installed.

Near the upstream end of the project, a dozer with a 6-way blade was contracted to reshape the
channel and grade the floodplain. The first diversion had been through this area and it remained
too wet to grade until a week or so after the other equipment had left.

Quite a bit of finishing work was needed after the major construction was finished: additional
sodding on the side channel and pond banks, final grading of stockpile areas, seeding and
mulching disturbed areas and general cleanup.

Figure 9 shows the post-reconstruction reach alignment, the rearing pond and the side channel that
connects it to the river, and also identifies the areas that were excavated or filled. The upper side channel
extension shown in this figure will be constructed in 1992. It will be an E4 channel about 1.5 feet wide and
1 to 1.5 feet deep and will include 2-3 rock grade controls near its outlet to the river.

Post-reconstruction channel widths and depths are given in Table 1.
Project Monitoring

The overall monitoring objective is to ascertain whether, in the medium term (10-20 years), the project
achieves its goals of reducing bank erosion rates, improving fish habitat quality, and restoring riparian
vegetation.

PROJECTDESIGNMONITORING

Photo Points: The most important and the simplest monitoring tool - repeat photos of the channel and
riparian area from established photo points - will document any large channel adjustments. as well as the
progress of riparian revegetation over time. These photos should be taken at least once every year during
the late summer when the river is low and channel features are visible. Photo point locations are identified
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in Figure 11. 1990 and 1991 photos are filed at the Red River Ranger Station in permanent file 2630, Red
River Restoration - Monitoring. Before and after photos from photo point 2 are shown in Figure 13.

Channel Surveys: Permanent monuments were installed in the fall of 1991 at the endpoints of 10 cross
sections. Figure 11 shows their locations. These cross sections and the longitudinal profile (Figure 10) were
surveyed in November of 1991, Average values for width, depth and cross section area are given in Table
1. These cross sections are different from those surveyed in October of 1990 before project construction
(see Figure 12 for locations). Three of those that are oriented similarly are superimposed to compare pre-
and post-project channel shapes in Figure 14. All survey data are filed in the 2630 monitoring file at the
Ranger Station.

The monumented cross sections should be resurveyed in 1992 (after one runoff season), 2 or 3 years later
(in 1994 or 1995), and again in 2001 or thereabouts. This will document any channel adjustments, major
or minor, and will serve as a more quantitative basis for concluding whether channel stability has been
achieved. As a matter of course, the surveys should be repeated if major channel changes are observed

or indicated by the repeat photos,

Discharge and Sediment Load MonltorIng: Figure 12 shows the location where three discharge and
bedload measurements were taken in spring 1991.

Date Discharge (cfs) Bedload discharge (t/d)
4/9/91 153 3.6
4/16/91 127 ’ 0.3
5/15/91 390 10.5

In 1992, a staff gage was installed on the north-west abutment of the Moose Butte bridge. The stage-
discharge curve will be established during 1992, and suspended and bedload samples will be taken
weekly both up- and downstream of the project reach. Monitoring cross sections are located on Figure 11.
The objectives of this effort are to:

1. relate discharge in the project reach to discharge at the Main and South Fork Red River gages so
that future flood discharges that may affect the reconstructed channel can be estimated from gage
data.

2. determine the amounts and particle sizes of incoming and outgoing sediment. In conjunction with
the cross section resurveys, this will permit an evaluation of whether the reconstructed channel
provides for sediment transport continuity. If incoming and outgoing rating curves and particle size
distributions are different, it will provide early warning of possible future problems with aggradation
or degradation, and a basis for designing solutions.

If it can be continued for several years, this monitoring effort will also characterize sediment yields in Lower
Red River. It is the furthest downstream monitoring location on the Red River system, and the results may
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assist biologists in identifying the precise nature of sedimentation problems affecting fish habitat in these
lower spawning reaches. With the Main and South Fork gage data, these data may also be used to make
a crude estimate of the validity of the Nezsed routing coefficients in current use.

Pebble Counts: A Wolman pebble count was done in April 1992 in a glide just above the Moose Butte
bridge (see Figure 12 for location) to estimate pre-project bed material size distribution. Ds, was 40mm
(very coarse gravel), and Dgy, was 95 mm (small cobble). During the summer of 1992, pebble counts will
be taken in the project reach at three locations to determine if and how bed material size distribution was
altered by the project. These counts, and the count above the bridge, should be repeated when the cross
section surveys are done to define any changes over time, These data should confirm the sediment load
monitoring results and will assist biologists in assessing fish habitat quality and medium term trends in the
project reach.

Vegetation Condition: In 1991, disturbed wetland areas on the Red River Ranch project were seeded with
the following mix, recommended by the Idaho Dept. of Fish and Game, primarily for its value as cover and
food for waterfowl:

Alkar tall wheatgrass 40%
Oahe intermediate wheatgrass 20% | -- by weight
Delar small burnett 27%
Ladak alfalfa 13%

Non-wetland disturbed areas were seeded with a mixture chosen for its value as wildlife forage:

Timothy 33%
Smooth Brome 23%
Creeping Foxtall 3%
Intermediate Wheatgrass 41%
Alsike Clover 5%
White Dutch Clover 5%
Cicer Milk Vetch 20%

A map showing locations where each seed mix was used is included in the 2630 file at the Red River Ranger
Station.

The range condition assessment procedure described in the USFS Range Analysis Handbook (section
321) will be used to document the recovery of riparian vegetation and to determine which species of those
seeded succeed. Transects will be set up to cover distinct types of ground: floodplains, high streambanks
and cobble fills such as that adjacent to the rearing pond. Observations should be made each time the
cross sections are resurveyed, beginning in 1992. This monitoring effort will not indicate how well woody
shrubs are reestablishing themselves, but the repeat photos should show this. Transect locations and data
will be documented in the permanent 2630 monitoring file.
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FISH HABITAT AND FISH DENSITY MONITORING

Introduction: During late summer of 1990, and prior to the implementation of the river realignment and
bank stabilization project, stream habitat and fish population density surveys were conducted. The pur-
pose of these surveys was to establish baseline conditions which could be used to evaluate project effects.

Methods: Stream habitat condition was estimated on a 1055 meter reach of Red River (Figure 2) using
the Nez Perce National Forest basinwide survey methodology (Lanigan et al. 1990). This survey incorpo-
rates Hankin and Reeves’s (1988) methods for estimating habitat areas and fish abundance, and habitat
condition ratings developed by Platts et al. (1983, 1987) and Espinosa (1989). The habitat survey was
completed in July 1990, and fish abundance information was collected in September 1990. Three experi-
enced snorkelers identified and counted fish by species and size class.

Statistically significance differences (a = 0.05) among means were determined using ANOVA followed by
Tukeys multiple comparison test (Zarr 1984). Habitat condition percentages were normalized using the
arcsin transformation before being analyzed; percentage data are known to follow a binomial distribution
rather than a normal distribution required for the application of ANOVA (Zarr 1984). Calculations were
performed using a Hewlett-Packard 41CX calculator with a Stat Pac Module.

Throughout the results section means and standard errors are reported, except for fish densities where
means and 95% confidence limits are reported.

Results: Total stream length surveyed was 1055 meters. Figure 15 is a display of the sequence of habitat
units identified during the survey. Mean stream wetted width was 12.1+0.35 m. Mean water depth was
28+2.04 cm (n=9) for glides, 19+ 1 .00 cm (n= 10) for riffles, and 50+ 10.00 cm (n=2) for pools. Pools were
significantly deeper than glides (q=6.84, P<0.01). Glides were significantly deeper than riffles (q=5.01,
P <0.025}. There were 801 m?2 of pool habitat, 7869 m2 of riffle habitat, 4889 m2 of glide habitat, 83 mz2 of
alcove habitat, and 1540 mz of side channel habitat. Pool:riffle ratio was 18:82. Glides were included in the
pool:riffle ratio as either pool or riffle habitat based on whether they were more riffle-like (shallow-with
moderate surface agitation) or more pool-like (deeper-with little surface agitation).

Pool quality, a rating ranging from one to five (five being highest quality) and based on size, depth, and
cover, was five for the two pools present in the surveyed reach. Instream cover, recorded as the percentage
of the habitat unit that had cover originating from surface turbulence, instream vegetation, woody debris,
or undercut banks, was low and averaged 5%+0.03% for glides, 6% *0.07% for riffles, and 19%+2.33%
for pools. Instream cover rating for pools was significantly different from riffles (q=6.20, P<0.01). Instream
cover was similar for riffles and glides {q=0.96, P>0.25). Bank cover, recorded as the percentage of the
habitat unit that had cover originating from overhanging vegetation or undercut banks was also low and
was 3%+0.15% for all habitat types. Bank stability, the percentage of the habitat unit lined with stable
banks, was 70%+0.33% for all habitat types.

During the survey the average cobble embeddedness was visually estimated to be 25%; this estimate is
uncharacteristically low for Red River. However, the survey crew was inexperienced at collecting this
parameter and probably underestimated cobble embeddedness. It is likely that cobble embeddedness
was closer to 50%-70%. Cobble embeddedness measured using methods adopted from Burns (1984) at
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a permanent Forest monitoring station on upper Red River (approximately 5 kilometers upstream of the
project reach) had a mean cobble embeddedness of 51% in riffles and 71% in pools measured in 1989.

One piece of in-channel large woody debris and no riparian trees which could eventually contribute
in-channel debris (potential woody debris) were recorded within the surveyed reach.

Fish densities weighted by habitat size and reported as number of fish per 100 m? +95% confidence
interval for each species were:

trout (<75 mm) 1.4x0.31,

rainbow-steelhead trout (Oncorhynchus mykiss) (75-127 mm) 0.1+0.002
rainbow-steelhead trout (>200 mm) 0.1 +0.001,

chinook salmon (0. tshawytscha) (< 127 mm) 25+0.246

chinook salmon {> 127 mm) 0.1+0.003,

cutthroat trout (0. clarki) (75-305 mm) 0.1+0.002,

brook trout (Salvelinus fontinalis) (all sizes) 0.1+0.002,

and mountain whitefish (Prosopium williamsoni) (all sizes) 4.0+0.052.

There was 23.9 m2 of steelhead spawning habitat (substrate sizes 0.6-1 0.2 cm) of which 4.8 m2 was in fair
condition and 19.1 m? was in poor condition. There was 19.1 m2 of chinook spawning habitat (substrate
sizes 1.3-1 0.2 cm), all of which was rated as being in poor condition. Condition is based on distance of
spawning gravels from cover, size of the gravels, cobble embeddedness, and water velocity.

Discussion: Historical accounts and photographic records suggest that Red River, pre-European settle-
ment, was a highly meandering stream with moderate width/depth ratio (approximately 25) and stable
banks with deep rooted shrubs and grasses throughout its meadow reaches. Beaver activity was probably
high and meadows probably flooded frequently at high flow. This condition contrasts sharply with the
condition found during the 1990 stream survey.

Habitat diversity was found to be low during the stream survey. Factors contributing to this condition
included low pool:riffle ratio (18:82), the lack of cover, in-channel and potential woody debris, and poor
bank stability. Even though this is a meadow reach, some in-channel and potential woody debris are
expected to occur. It is not unusual for meadow streams on the Red River District to have in-channel and
potential woody debris densities of 2 to 20 pieces/| 00m. Debris jams and beaver activity in local meadow
streams contribute in-channel woody debris in meadow streams with stable banks. Probably, increased
width/depth ratio and low bank stability currently limits beaver activity in the project reach of Red River.

In relatively undisturbed meadow streams on the Red River Ranger District mean percent instream cover
ranges from 20% to 40%; mean percent bank cover ranges 10% to 25%; and mean bank stability is greater
than 90%. Red River where it flows through the Red River Ranch had much lower percentages for all of
these habitat condition variables. The poor habitat condition found is a function of the land use practices
which have occurred within and above this stream reach. Past grazing, mining, channelization, and high
sediment loads caused by upstream watershed development, have resulted in a habitat condition charac-
terized by low habitat diversity, lack of undercut banks, woody debris, overhanging streamside vegetation
and low mean percent bank stability.
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U.S. Forest Service targets for anadromous fish densities in third through fifth order streams are 30/100mz,
and 75/100mz for steelhead and chinook, respectively (Stowell and Espinosa, 1989). Anadromous fish
densities in the project reach were well below this level. The primary cause for this is probably associated
with poor smolt survival due to downstream dams; however, improvement in anadromous fish densities
can be expected if preferred habitat types and cover were increased within the project reach. Hillman
(1986) found that chinook fry densities were greatest in Red River close to cover in glides and the lateral
and posterior margins of pools. He also found that age 0+ steelhead used similar habitat.

Resident fish densities were also low. This condition was probably attributable to the lack of pool habitat,
instream cover, and high cobble embeddedness which limit over-wintering and spawning habitat, as well
as appropriate summer feeding sites. Bisson et al. (1982) found that age 1+ trout density increased as
cover increased. Harmon et al. (1986) state that salmonids prefer main channel, near shore, and side
channel habitats with large woody debris. Age 0+, 1 +, and 2+ cutthroat trout were found in pools with
woody debris; and age 0+ and 1 + steelhead were found in riffles with woody debris (Bisson et al. 1982).
Research has established that increased percentages of fine sediment reduces the quality of spawning
habitat by reducing intragravel survival of embryonic salmonids (Marcus et al. 1990).

Conclusion: The 1990 survey was conducted to document baseline conditions which could be used to
evaluate project effects. In late summer of 1992, the Nez Perce National Forest basinwide survey should
be conducted on the project reach. These data should be compared with that collected in 1990 to assess
project effects on fish habitat and densities throughout the project reach. Additional surveys, at periodic
intervals (3-5 years) should be conducted to assess the long term effectiveness of the River Realignment
and Habitat Improvement Project.

1992 Work Program

The upper side channel will be excavated in the summer of 1992. A four-wire steel and wood post fence
will also be constructed, and 250 lodgepole pine saplings will be planted. The trees will be planted densely
around the pond to provide shade and, later, debris.

Further attempts will be made to fill the spaces on either side of the upper side channel headgate structure.
Currently two large spaces exist along either side of a log in the bank revetment on the downstream side
of the headgate, and they are continuing to erode and enlarge. At the downstream headgate structure,
low-flow water level in the main river is too low, even with the vortex rock control, to maintain an adequate
flow in the side channel. Because of rapid percolation in the pond, flow in the pond outlet channel could
not be maintained in 1991. Some of the gaps between rocks in the vortex rock structure will be plugged
to further raise the'water level there.

A post-project stream habitat and fish density survey should be conducted in late summer 1992 and
compared to similar data collected in 1990.

Summary

The Red River Ranch segment of Red River was a typical example of a channel and riparian area degraded
by dredge-mining, streambank grazing and higher-than-natural sediment loads caused by watershed



development. The most significant fish habitat problems were lack of habitat diversity, especially pools, and
very low in-stream cover. The approach taken to improve fish habitat condition differed from previous work
at Red River; it attempted to restore habitat diversity by realigning the river to a near-natural meander
pattern rather than simply adding pool and cover creating structures (such as log weirs and large boulders)
to a non-equilibrium channel.

The reconstruction project stabilized about 1500 feet of 4 to 6-foot high eroding banks, adjusted the
longitudinal profile to one typical of a stable pool:riffle sequence, shaped the channel, and controlled the
thalweg location by placing vortex rock structures. Width:depth ratios were decreased by 14%, and
average maximum depth increased by 0.5 foot. Instream cover was provided by native material bank
revetments and vortex rock structures. Additional juvenile rearing area was created by construction of
ponds and side channels.

In the long term, in-stream cover and bank stability will tend toward natural (ie. pre-European settlement)
levels as deep-rooted shrubs and trees, which are being planted on the streambanks, are allowed to grow
protected from stock browse. Because the riparian exclosure will not exclude wildlife and because growth
rates are slow in the Red River area, it will probably take 10 to 20 years to recover the cover and root
strength present under natural conditions. As the riparian vegetation reestablishes its natural density and
forage value, beaver will no doubt move into the area. Whether their impacts can be tolerated will depend
on when they arrive (ie. how far the riparian vegetation has progressed toward full recovery) and on
whether natural vegetation has been reestablished on other reaches of the river. If Red River Ranch
remains the only meadow reach in Lower Red River with a protected riparian area, and if beaver concen-
trate here to such an extent that they decimate the vegetation, some may have to be trapped and moved.

Long term success of the reconstruction project in improving fish habitat quality and channel stability
should be monitored, as outlined above, especially since the ideal meander pattern was not achieved. As
the Forest Service begins to place more emphasis on restoration, it is likely other similar projects may be
proposed. We believe this project can be a valuable demonstration and training area, and therefore we
strongly recommend the monitoring effort be funded and continued.
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